

WOW
WINGS OVER WETLANDS
The UNEP-GEF African-Eurasian Flyways Project

WOW - DEMONSTRATION PROJECT
SEMI-ANNUAL REPORT

REPORT #: 3
REPORTING PERIOD: June – November 08
Report Prepared by: Mahmoud Chihaoui; Gabin Agblonon

Country	Mauritania
Project Title	Developing ornithological ecotourism in the Banc d'Arguin National Park
Project ref. number	G 5
Name of Local Implementing Agency/NGO	Wetlands International Africa
Total amount of funds under this agreement	USD 200,000
Expected project duration	24 Months
Date of signature of the agreement	27 th March 2007
Contact in Local Implementing Agency/NGO	Name: Abdoulaye Ndiaye Title: Capacity Development Manager / WOW Project, West & Central Africa Regional Center Focal point e-mail: ablaywet@orange.sn / site web: www.wetlands.org Tel: +221 33 869 16 81 Fax: +221 33 825 12 92

Table of Contents

1. Executive Summary	3
1.1 Key project achievements during the reporting period.....	3
1.2 Key issues & proposed solutions	4
2. Project Management.....	5
2.2 Project Steering Committee (SC).....	6
3. Progress / Issues / Proposed Solutions	7
4. Funds Disbursement.....	10
4.1 Disbursement of GEF Funds.....	10
4.2 Status of co-financing.....	11
5. Performance Evaluation.....	12
5.1 Logical framework.....	12
5.2 Protected Areas Management Effectiveness Tracking Tool	14
5.3 Project Impact	14
6. Key Lessons Learned	14
7. Workplan for the Next Semi-annual Period.....	15
7.1 Updated overall project workplan.....	15
7.2 Workplan for next six months.....	16
ANNEXES.....	17
Annex 1: Inventory of Outputs/Services.....	18
Annex 2: Inventory of Non-Expendable Equipment	20

1. Executive Summary

During this reporting period, the process has been completed in July for the selection of the eco-guides trainees. Sixteen (16) persons (with 5 females) within Imraguen candidates were retained in addition to the four other persons (Park staff members) who should be appointed by PNBA. In the same time, the development of the French learning program has also been completed. However, the effective beginning of the courses has more or less significantly been delayed because of the time taken by additional discussion and tentative to have the possibility to use (for indoor sessions) a better room identified in the cultural and animation centre at Mamghar. Indeed, the one rehabilitated by PNBA for the purpose, is a little less suitable for educational activities, though the courses have finally started there at end of October with only 18 trainees for the moment. The courses were officially launched by the Environment Minister of Mauritania early in November.

Along to this, the project, through its manager, participated and contributed actively to the validation of the park's ecotourism strategy assessment as well as to the elaboration of the action plan document for the ecotourism activities in the park, As the PM belongs to the Steering committee set up to guide ecotourism's activities in the Banc d'Arguin National Park and to endorse strategy assessment document. With regard to the activity 1.2 of the identification of park key potential sites for waterbird and associated aspects for tourism, the first step of literature review was completed. Next steps of this activity will consist to define criteria for the sites to be considered and then a field mission with "observatoire de l'environnement du PNBA" which will lead to a report on the coordinates the sites as well as their mapping.

Some EPA materials were developed during the period. First, a contribution is provided in the realization of a tourist guide for the PNBA. With financial support from GTZ, a guide on birds in PNBA (development underway) will also be realized to reach both tourists and our trainees. Indeed, this second document have couple objective: a) Simply inform the park's visitors and enable them to identify the bird species easily observable in the park; b) Allow eco-guides in training to have a teaching aid for the identification of the key bird species in the park.

1.1 Key project achievements during the reporting period

This section highlights most important project achievements in the reporting period.

#	Key Project Achievements
1	Finalization of the curriculum for the French training program.
2	Starting of the training of interns eco-guides at Mamghar
3	Participation in the validation of the PNBA's ecotourism strategy assessment. Participation in the elaboration and the discussion on the « program document » ecotourism in the PNBA.
4	Participation to an exchange visit in marine protected areas in Senegal (Joal and Bamboung) with participation of key representatives from local population in order to explore the Senegalese experience in the establishment and the management of the Marine Protected Areas in ecotourism.
5	Elaboration of booklet outlining the main bird species in Banc d'Arguin National Park for both the tourist information and the training needs of the ecoguides trainees.

1.2 Key issues & proposed solutions

#	Issue	Proposed Solution	Deadline	Party Responsible
1	Some of the selected candidates (02) did not join the courses when they started	Choose candidates who were on the waiting list to supply them.	Done	Project Manager
2	No funding from GTZ and IPADE project	Reopen the discussion with GTZ for funding	Done	Project Manager
		Find other additional donors and additional funds through the GEF small grants fund for example or through other bilateral cooperation like Dutch embassies.	Continuous till the end of project	WIA ; Steering Committee
3	Less contacts and meetings with WIA coordination team, situation which causing a feeling of abandonment and a not belonging feeling to the structure from the Project Manager	Strengthen ties with WIA	As soon as possible	WIA Coordination team.
4	Unfavourable political and security condition for tourism			
5	Some of the current budget distributions are no more relevant with regard to activities' evolution on the ground.	Revision and budget reallocation are needed for some lines. Propositions for SC's approval in April.	April 2009	- Project manager - Steering Committee

2. Project Management

CATEGORY	ISSUES	PROPOSED SOLUTIONS	DEADLINE	PARTY RESPONSIBLE
Recruitment & management of staff and consultants	Some of the selected candidates (02) did not join the courses when they started	Choose candidates who were on the waiting list to supply them.	Done	Project Manager (PM)
Finance & administration	Planned funds contribution from IPADE is not available.	Try to find additional funds and strength the project budget by approaching other additional donors.	Continuous till the end of project.	Project Manager, WIA.
	Some of the current budget distributions are no more relevant with regard to activities' evolution on the ground.	Revision and budget reallocation are needed for some lines	April 2009	Steering Committee
Logistics & operations	Necessity to hire a driver	Recruit a driver	As soon as possible	Pnba / Steering Committee
	Need of materials (computer and printer) for the French teacher in the field	Procurement of a computer to the French teacher	January 2009	Project Manager
	The restored training room is not in accordance with the general educational standards.	Request the use of the cultural and animation centre at Mamghar.	April 2009	PNBA, Project Manager
Reporting & communication	Communication with WIA is not enough and meeting through skype are stopped.	Re-establish the skype meetings and organize periodical meetings with WIA, PCU and the other WOW projects	As soon as possible	Wetlands International Africa (WIA)
	The feeling of belonging to WIA and the exchanges with the other WOW projects in the sub-region are nonexistent	More development in the exchanges, organize periodical meetings with WIA and the other WOW projects in the sub-region	As soon as possible	Wetlands International Africa (WIA)
Coordination with project partners				
External issues (e.g. difficult access to the project site for political/social/environmental reasons, etc)	Political and the security context in Mauritania is causing a significant decrease in tourists number in the country and therefore in the Banc d'Arguin National Park.	Communication about securing visits in the Park.	As soon as Possible.	All the partners
Other				

2.2 Project Steering Committee (SC)

Date of last SC Meeting	10 th April 2008
Proposed Date for next SC Meeting	April 2009

QUESTION	ANSWER
This Report was reviewed and approved by the Project SC	No, Will be done during next planned SC meeting
The workplan & budget for next six months was reviewed & approved by the Project SC	No, Will be done during next planned SC meeting
The SC is meeting periodically and providing effective direction/inputs?	No new SC meeting since the first one held in April 2008.

Updated list of SC Members (list the SC Chairperson first):

Name	Title	Email	Phone
Sidi Mohamed O. Moine	Chairperson Director PNBA	directeur.pnba@mauritania.mr	+222 5258542
Abdoulaye Ndiaye	Wetlands International	ablayewet@orange.sn	+221 8691681
Antonio Araújo	Conseiller Technique FIBA au PNBA	antonioaraujo- pnba@mauritania.mr	+222 6491378
Mahmoud Chihaoui ¹	Project manager (Secretary of the Steering Committee Meetings)	mahmoud.chihaoui@yahoo.fr	+222 4405041 +222 3074979

¹ Mahmoud Chihaoui is just the Secretary of the Steering Committee.

3. Progress / Issues / Proposed Solutions

OUTCOMES & ACTIVITIES	EXPECTED COMPLETION DATE	STATUS	PROGRESS	ISSUES & PROPOSED SOLUTIONS	PARTY RESPONSIBLE
Legend: (IP) In progress; (C) Completed; ⬆ increased with respect to prior report; (–) unchanged; ⬇ revised downwards; (NA) Not scheduled for current reporting period.					
Outcome 1 Improved management strategy, services and products for bird tourism					
<i>Activity 1.1 Contribute to the development of an ornithological ecotourism strategy for the park.</i>	February 2009	IP 40% (05%) ⬆	With regard to this activity, the semester was most spent in the participation in: (1) the evaluation of the available PNBA's ecotourism strategy (2) the definition of main activities' guidelines in the strategy and (3) the elaboration of the action plan for ecotourism activities in the park. By the end of February 2009 and taking into account the park's global strategy, a specific ornithological ecotourism strategy will be drafted, discussed and then approved with PNBA and partners for integration to PNBA's Management plan for 2010-2014.		- Project Manager - WIA, FIBA - PNBA and other partners for the PAG validation
<i>Activity 1.2 Identify key sites for waterbirds and associated aspects of tourism potential</i>	March 2009	IP 35% (30%) ⬆	Started in the former semester, the first step (literature review) in this activity was refined and completed during this reporting period. The next main steps with regards to this activity are : (1) definition of criteria for key sites to be considered, (2) development and funding of field missions for getting geographical coordinates and other useful sites' ID information and (3) reporting and production of map showing the selected key sites within the park	Unavailability of partners PNBA/FIBA - With regard to the limited budget available, agreement will be found with local structures (particularly the PNBA's Environmental Observatory) for the field works. Ask support from PNBA Director to free up time (OE) and to allow park staff to conduct field missions and produce map.	Project Manager, PNBA, FIBA

<i>Activity 1.3 Contribute to the development of the tourism guidelines for the park, based on carrying capacity.</i>	March 2009	25% (25%) (-)	No specific actions in the period regarding the activity. Basing on the conclusions and others outputs (maps) from above activity 1.2, set of recommendations on key sites' carrying capacity by season (rules at different waterbird stages and times of year closely with PNBA's technical departments.		Project Manager PNBA External resource persons
<i>Activity 1.4 Support the implementation of the park's ecotourism strategy</i>	Until the end of the project	IP 100% (NA) (C)	Participation to PNBA's Steering Committee for ecotourism activities: Evaluation of ecotourism campaign, elaboration of "cahiers des charges" for the camps. Etc.		
Outcome 2 Increased international reputation / awareness of park.					
<i>Activity 2.1 Contribute to the design an Ornithological Communications Strategy</i>	October 2009	0% NA	Review of PNBA's communication strategy during the reporting period. For the specific ornithological communication the strategy will now consist to invite Tours operators (TO) for a visit mission in PNBA during November-December 2009. The expectation is that TO will include information on PNBA in 2010 within their material. The preliminary step for this TO mission is the assessment of the ornithological tourism in the PNBA to be done by end of October 09	Due to limited available budget for international consultation, it is envisaged to mostly approach experts within FIBA and WI networks in order to find someone who will accept to conduct the preliminary assessment mission with lower costs for the project.	
<i>Activity 2.2 Develop selected EPA materials</i>	September 2009	IP 35% (20%) ⓘ	- Participation to the development of a tourist guide for the PNBA - Development and production underway of a guide on some main bird species in PNBA To complete this activity it is now envisaged to make 4 printed panels for schools targeting children (description of birds with tagline in French and Arabic).	With regard to budget constraints initial ambitions related to this activity have been scaled down. Change proposals to be submitted for approval to the project Steering Committee.	Project Manager Steering Committee
Outcome 3 Enhanced local (PNBA staff, communities and training facilities) capacity to provide ecotourism services.					

<p><i>Activity 3.1 Establish and implement a project training programme for park staff & Imraguen</i></p>	<p>December 2009</p>	<p>IP 25% (15%) 📌</p>	<p>- As main achievement in this reporting period, the curricula for French training program was elaborated and the implementation of courses started early in November 2009.</p> <p>- With regards to the guiding course, a draft curricula manual of suggested modules will be circulated and then amended by all partners and PCU in the first half of Feb. 09</p> <p>- As a template, detail contents of geography module will be developed and endorsed by middle of March 09. Basing on this template, contents of other validated training modules will be developed before their implementation by selected trainers themselves.</p> <p>- Course will start no later than 1st May 09</p>	<p>Regarding the limited budget available for the consultation fees, we will prioritize local staff within PNBA, WI and FIBA to produce and deliver module content. If not possible we will explore option of external volunteers (flight, food and accommodation covered)</p>	<p>- Project Manager - WIA - FIBA - PNBA - Consultants - Other resource persons</p>
<p><i>Activity 3.2 Design and operate an Exchange Programme</i></p>	<p>October 2009</p>	<p>NA</p>	<p>Participation to an exchange visit in Bamboung Marine Protected Area (Senegal) organized by FIBA.</p> <p>Two other exchange visits for trainees are envisaged to be conducted in Bamboung (June or July 2009) and in Parc National des Oiseaux du Djoudj – Senegal (October 09)</p>	<p>Preparation link with the field teams through WIA.</p>	
<p><i>Activity 3.3 Improve park interpretation system</i></p>	<p>August 2009</p>	<p>IP 10% (NA) 📌</p>	<p>Documentation and literature review for the development of a signs charter during .2nd half 2008.</p> <p>As per activity 2.2, this one is also scaled down and should now be resumed to realization and installation of (1) One informative panel and (2) one hide for bird observation</p>	<p>Presentation and discussion in Steering Committee to approve the change proposal.</p>	<p>- Project Manager - Steering Committee</p>
<p><i>Activity 3.4 Establish a training centre</i></p>	<p>June 2009</p>	<p>(C) 100%</p>	<p>This activity is to be taken as completed but however it is envisaged that chairs, tables, projector and screen / sheet will be purchased for the training centre.</p>	<p>The restored training room is not at general educational standards. Request the use of the cultural and animation centre in Mamghar. For the equipment, propose budget revision for submission to the steering Committee.</p>	<p>PNBA, Project Manager Steering Committee</p>

4. Funds Disbursement

4.1 Disbursement of GEF Funds

Report on the status of GEF Funds managed under this Agreement with UNOPS.

Total Budget approved for the provision of technical services:	200 000 USD
Funds advanced by UNOPS to date:	96 100 USD
Opening balance this reporting period:	37 972 USD
Total expenditure this reporting period:	19 809 USD
Funds requested (as per disbursement schedule):	54 700 USD
Balance (if applicable):	55 513 USD

Certified by Projects Managers: In the field: Mahmoud Chihaoui / SRS office: Gabin Agblonon

General Category of Expenditure	Total budget (Revised version)	Total expenditure to date	Total budget balance	Opening balance this period	Last payment received	Expenditure in reporting period	Balance at end of reporting period
Personnel	84 000	29 548	54 452	2 339	27 000	16 887	12 452
Equipments	12 500	3 709	8 791	10 229		1 438	8 791
Subcontracts	2 500	0	2 500	2 500		0	2 500
Workshops and training	61 000	0	61 000	16 750	5 850	0	22 600
Travel and operations	18 000	3 686	14 314	4 786		1 472	3 314
Executing agency support overheads	16 000	2 631	13 369	1 381	4 500	12	5 869
Monitoring, evaluation and auditing	5 000	0	5 000	0		0	0
Miscellaneous and contingency	1 000	1 013	-13	-13		0	-13
Total	200 000	40 586	159 414	37 972	37 350	19 809	55 513

PS: 40586 \$, in other word 42% of the funds advanced to date (or 20% of the project total budget) was used at this stage of the project. This situation of low spending was mainly due to the delay in the effective start-up of the training including the payments of fellows as well as other subsistence arrangements to the trainees. But now, all this have started since November 2008 with the startup of French courses, and we will now be faced to more substantial expenditures in coming months. Added to the payments of the Project Manager's salaries, it will be very useful to have more than the current 55\$ available in account in order to easily cover all these planned expenditures and be more comfortable in terms of cash at the beginning of the next semester in May-June 2009.

4.2 Status of co-financing

Please report on the status of funds received by other donors and partners as co-financing for this project using the following table.

Sources of co-financing	Total funds committed (cash)	Total in-kind contribution	Total co-financing (cash + in-kind)	Total received to date	Balance
MAVA (FIBA)	\$US 142 500 (€ 109 916)		\$ 142 500	\$US 142 500 (€ 109 916)	\$ 0
PNBA		\$US 88 000	\$ 88 000	\$ 40 000	\$ 48 000
IPADE	\$US 11 000	\$US 18 500	\$ 29 500		\$ 29 500
GTZ		\$US 10 000	\$ 10 000	€ 6000 (\$ 7 885) ¹	\$ 2 115
WI Dakar		\$US 10 000	\$10 000	\$ 6 185	\$ 3 815
Totals			\$ 280 000	\$ 196 570	\$ 83 430
List any additional sources of co-financing mobilized during project implementation					
			Totals		

¹ Change Rate (€/USD) = 1.314102: Average value on November-December 2008.

5. Performance Evaluation

5.1 Logical framework

Intervention Logic	Indicators of performance ¹	Means of Verification	Baseline Situation	Status as of November 2008	Risks and assumptions
Development Objective					
Conservation and sustainable use of Banc d'Arguin NP critical site for migratory waterbirds					
Immediate Objective					
Increase in equitable biodiversity friendly tourism	<p>* Increase in park revenues from tourism</p> <p>Community members engaged in providing services to visitors</p>	<p>Balance of figures from park tourism revenues</p> <p>Project report outcomes</p>	<p>About eight thousands euro (€8 000)</p> <p>Few camps managed by local community members</p>	<p>The project team is working with Pnba to be sure to have necessary data to monitor the evolution of the first one. However, note that the project's effect on these indicators can really be assessed only in 2010 and after.</p>	<p>Tourism revenues are used directly for the park management and not for other purposes. Mauritania will remain open to tourism. Fisheries / other impacts do not disrupt the park's ecological integrity.</p>
Outcomes					
Outcome 1. Improved management strategy, services and products for bird tourism.	<p>* Feedback from visitors (visitor satisfaction)</p> <p>* Average stay of visitors</p>	<p>PNBA reports</p> <p>Demonstration project progress reports</p>	<p>Average</p> <p>Two (02) days</p>	<p>Less information. Working with Pnba to have data at due time. Impact from project on this indicator could be effective only in 2010 and after.</p> <p>Unchanged</p>	<p>Tourism revenues are retained in/for the park. Tourism operations in the park will serve as additional surveillance. Imraguen will be fully involved in the project.</p>

¹ The indicators with (*) are ones which could be assessed only in 2010 or after to be sure to have the project impact on them.

Intervention Logic	Indicators of performance ¹	Means of Verification	Baseline Situation	Status as of November 2008	Risks and assumptions
Outcome 2. Increased international reputation / awareness of park.	<p>* PNBA featured in itineraries of at least 5 reputable international ecotourism operators.</p> <p>* Increases in the number of ornithological visits.</p> <p>* New partners and donors for park support.</p>	<p>Travel operator websites / collateral media</p> <p>PNBA reports and tourism records</p> <p>Demonstration project progress reports</p>	<p>Three (3) travel operators</p> <p>About 50 a year</p>	<p>The strategy is to promote the Park by inviting Tour Operators for a visit during next tourism season in Nov-Dec 2009. It is envisaged that Tours Operators will include information on Pnba in 2010 within their material and websites.</p> <p>Working with Pnba to be sure to have accurate data. Effect expected for 2010 and after</p> <p>No new donors through the project at moment.</p>	<p>EPA materials should be appropriate and distributed widely. Press coverage should be well targeted. Mauritania as a country needs to remain open to international tourism and partners. Website should be regularly updated. Park facilities must provide good visitor security.</p>
Outcome 3. Enhanced local (PNBA staff, communities and training facilities) capacity to provide ecotourism services.	<p>At least 4 staff & 16 Imraguen directly involved in guiding visitors by project end.</p> <p>New park training facilities being used regularly.</p>	<p>PNBA reports and tourism records</p> <p>Demonstration project progress reports</p> <p>Physical park facilities & infrastructures</p>	<p>About 10 training sessions (providing services, cooking, hygiene)</p>	<p>Group of 19 persons (16 Imraguen & 3 park staff) currently in training with the first sessions of French courses.</p> <p>Training centre being used but it is envisaged to improve it by acquiring some additional materials.</p>	<p>Trained staff and villagers are fully occupied with ecotourism. New facilities must be environmentally appropriate, attractive for tourists and maintained.</p>

5.2 Protected Areas Management Effectiveness Tracking Tool

QUESTION	ANSWER
Was the PAMETT performed for the Banc d'Arguin National Park?	YES
Date of first PAMETT:	3 February 2007
PAMETT performed by:	Sidi Ould Moine and Antonio Araujo

5.3 Project Impact

QUESTION	ANSWER
STAKEHOLDERS	
# of NGO staff involved in this project	04
# of Government Staff involved in this project	10
# of Volunteers involved in this project	-
# of Government staff involved in Flyways issues (AEWA in particular)	1
TARGET BENEFICIARIES	
# of beneficiaries involved in this project	More than 500
# of people involved in project workshops	25
# of people trained under this project	19
COMMUNICATION ISSUES	
# of press articles featuring the project and/or related issues	3
# of TV/radio program featuring the project and/or related issues	1 TV Mauritania
# of publications produced under this project	1
Estimated # of people reached by project communication efforts	More than 200 000

6. Key Lessons Learned

-

7. Workplan for the Next Semi-annual Period

7.1 Updated overall project workplan

ACTIVITY	2008		2009	
	S1	S2	S3	S4
1.1- Develop an ornithological ecotourism strategy for park		X	X	
1.2- Identify the keys potential sites for the ecotourism		X	X	
1.3- Develop tourism guidelines for the park			X	
1.4- Implement the ecotourism strategy		X	X	X
2.1- Design an ornithological communications strategy			X	X
2.2- Develop EPA materials		X		X
3.1- Establish and implement a training program	X	X	X	X
3.2- Design and operate an exchange program			X	X
3.3- Improve park interpretation system				X
3.4- Training center upgrade	X	X	X	X

7.2 Workplan for next six months

PLANNED ACTIVITY	DECEMBER 2008 - MAY 2009					
	DEC 08	JAN	FEB	MAR	APR	MAY 09
1.1- Develop an ornithological ecotourism strategy for park			X	X		
1.2- Identify the keys potential sites for the ecotourism			X	X		
1.3- Develop tourism guidelines for the park				X		
1.4- Implement the ecotourism strategy	X	X	X	X	X	X
2.1- Design an ornithological communications strategy			X	X	X	X
2.2- Develop EPA materials						
3.1- Establish and implement a training program	X	X	X	X	X	X
3.2- Design and operate an exchange program						
3.3- Improve park interpretation system						
3.4- Training center upgrade			X			X

ANNEXES

In each report, please include the following information in the annexes:

- ✓ List of workshops (title, date, location, # of participants) held in the period covered by this report
- ✓ List of technical reports produced in the period covered by this report
- ✓ List of media communication (TV/radio/press) released in the period covered by this report
- ✓ List of publications produced in the period covered by this report
- ✓ Updated inventory of equipment purchased with project funds (please use the table provided – double-click on the file icon below, insert items, and the “save” the file)

Please send by email to the PCU:

- ✓ 1 photograph of the project team as a group, and passport size photo of project manager
- ✓ Photographs representing main aspects of project work, and illustrating project impact (i.e. of workshops, field research, education and awareness, ecotourism, volunteer groups. Please take pictures illustrating the impact of the project, i.e. of the situation “before”, “during” and “after” the project)
- ✓ general photographs illustrating the environment of the site
- ✓ Soft copy of technical reports produced by project
- ✓ Soft copy of workshop reports

Please keep records of (for later review/consultation by the PCU)

- ✓ Financial records (invoices, receipts) of all expenditure incurred with project funds
- ✓ Hard copy of press articles and publications produced by the project
- ✓ Copy of TV/radio programs

Annex 1: Inventory of Outputs/Services

a) Meetings

No	Meeting Type ⁴	Title	Venue	Dates	Convened by	Organized by	# of Participants	Report issued as doc no	Language	Dated
1.										
2.										
3.										
4.										
5.										
6.										
7.										
8.										
9.										

b) Printed Materials

No	Type ⁵	Title	Author(s)/Editor(s)	Publisher	Symbol	Publication Date	Distribution List Attached Yes/No
1.							
2.							
3.							

⁴ Meeting types (Inter-governmental Meeting, Expert Group Meeting, Training Workshop/Seminar, Other)

⁵ Material types (Report to Inter-governmental Meeting, Technical Publication, Technical Report, Other)

c) Media coverage

No	Description	Date
1.	Press release (TV, Radio, written press) during the on the official launch of the training sessions	November 2008
2.		
3.		

d) Technical Cooperation with relevant parallel initiatives

No	Type ⁶	Purpose	Venue	Duration	For Grants and Fellowships		
					Beneficiaries	Countries/Nationalities	Cost (in US\$)
1.							
2.							

e) Other Outputs/Services (e.g. Networking, Query-response, Participation in meetings etc.)

No	Description	Date
1.		
2.		
3.		

⁶ Technical Cooperation Type (Grants and Fellowships, Advisory Services, Staff Mission, Others)

Annex 2: Inventory of Non-Expendable Equipment

Internal ID	Item	Purchase Date	Original price (MRO)	Price in US\$	Present Condition	Description of Use
WoW/Maur/Mat/001	Desk	17/02/2008	185 000	680	GOOD	PM's use
WoW/Maur/Mat/003	Lap Top	27/02/2008	310 000	1 139	GOOD	PM's use
WoW/Maur/Mat/004	Printer	27/02/2008	50 000	184	GOOD	PM's use
WoW/Maur/Mat/007	Digital Camera	31/03/2008	105 000	386	GOOD	PM's use
WoW/Maur/Mat/008	Sattelite phone "thuraya"	31/03/2008	140 000	514	GOOD	Team use
WoW/Maur/Mat/002	Safe	13/05/2008	45 000	165	GOOD	Cash keeping
WoW/Maur/Mat/009	Headset	June 2008	4 500	17	GOOD	PM's use
WoW/Maur/Mat/010	Uniforms & shoes	Nov. 2008	369 000	1 356	GOOD	For trainees