

WOW
WINGS OVER WETLANDS
The UNEP-GEF African-Eurasian Flyways Project

WOW - DEMONSTRATION PROJECT
SEMI-ANNUAL REPORT

REPORT #: 03
REPORTING PERIOD: June –November 2008
Report Prepared by: Abba Mahmoudou, Abdou Malam Issa, Gabin Agblonon

Country	Niger
Project Title	Community-based management of natural resources Namga-Kokorou Complex
Project ref. number	G 6
Name of Local Implementing Agency/NGO	Wetlands International, Africa Programme
Total amount of funds under this agreement	USD 200,000
Expected project duration	24 months
Date of signature of the agreement	27 th March 2007
Contact in Local Implementing Agency/NGO	Name: Abdoulaye Ndiaye Title: Capacity Development Manager / WOW Project, West & Central Africa Regional Center Focal point e-mail: ablaywet@orange.sn / site web: www.wetlands.org Tel: +221 33 869 16 81 Fax: +221 33 825 12 92

Table of Contents

1. Executive Summary	3
2. Project Management.....	5
2.2 Project Steering Committee (SC)	6
3. Progress / Issues / Proposed Solutions	7
4. Funds Disbursement.....	10
4.1 Disbursement of GEF Funds	10
4.2 Status of co-financing.....	11
5. Performance Evaluation.....	12
5.1 Logical framework	12
5.2 Protected Areas Management Effectiveness Tracking Tool.....	14
5.3 Project Impact	14
6. Key Lessons Learned	14
7. Workplan for the Next Semi-annual Period.....	15
7.1 Updated overall project workplan	15
7.2 Workplan for next six months	16
ANNEXES.....	17
Annex 1: Inventory of Outputs/Services	18
Annex 2: Inventory of Non-Expendable Equipment.....	20

1. Executive Summary

In earlier months of this semester focus was on the recruitment of consultants for the facilitation of the development of Namga-Kokorou complex's community management plan and the elaboration of the legislation code as well as the communication strategy for awareness activities. The set up multidisciplinary team (built with an environmentalist, a socio-economist, a jurist, a cartographer and a communicator) proceeded to the data collection in the project site at Namga and Kokorou and some of the first rough drafts documents are ready and available. A planned process is underway for their review and finalization closely with the population.

Contacts made with the University of Niamey and the discussions started during preview reporting period have been conclusive and three identified students (ending their study curriculum) started researches on different aspects of wetlands monitoring in Namga-Kokorou. As main thematic of their theses, they respectively are working on : 1- Contribution to the development of a wetlands inventory and monitoring system, case of Namga-Kokorou; 2- Analysis of the plant biodiversity in Kokorou ecosystem; and 3- Identification of priority actions for the protection and a sustainable management of natural resources in Namga-Kokorou Complex.

Preliminary public awareness campaigns, facilitated by project animators, took place in the site with local communities to explain the project, the actions to be undertaken, the challenges as well as the expectations in terms of long term benefits from the initiative.

Three other progresses have to be mentioned in this reporting period. The first is the establishment of an advisory panel (built on representatives from local governmental structures and NGOs present and acting in the project area) which will serve as legal framework to regulate and approve actions before their implementation in the Complex area. The second is a first preliminary training session organized on wetlands values and wetlands sites management techniques for people from local and departmental decision-making bodies in the project area. The third, also the most important is the successful joint planning workshop held with the main government structures and the NGOs which are acting in the project site. Taking into account the important number and the nature of the participants who attended this workshop as well as the fruitful discussion made, this event will certainly be one of the most important steps in the management plan elaboration process.

The planning workshop also was a good and real opportunity to sensitize again people on the importance of the consensual and sustainable use of the natural resources in the complex basing on the long terme consequences of an abusive utilization of these resources.

However, a bit delay occurred in the workplan's implementation at the beginning of the semester. This was mainly due to some lack in the control of the timing to report and send financial document to WIA.

1.1 Key project achievements during the reporting period

This section highlights most important project achievements in the reporting period.

#	Key Project Achievements
1	Establishment of an advisory panel with local governmental structures and NGOs for regulation and harmonization of all actions to be undertaken in the complex
2	Information and awareness of different actors at villages and department levels leading to a strong mobilization and an obvious support to the project and its sustainable use of natural resources goal.
3	A global diagnosis in the project zone leading to a draft communication strategy, a draft report developed on consensual management rules for resources use in the complex.

4	A preliminary training and awareness session on wetland management techniques for people from local governmental structures and NGOs involved in the management plan elaboration process.
5	In kind support to local community radio channel with procurement of some small equipment (solar batteries, voice recorder, table editing) and kind support also to local committee group through procurement of four bikes and appropriated shoes for site surveillance activities in the complex

1.2 Key issues & proposed solutions

#	Issue	Proposed Solution	Deadline	Party Responsible
1	Frequency of the fund requests to WIA from team in Niger: change from semi-annual to quarterly requests	Get funds for half-year budgets per request is more suitable.	January 2009	Project local team & WIA coordination
2	Issues related to the funding of institutional supports (procurement and reparation of office equipments, etc.) from the ministry	Forward all requests directly to WIA office which will decide on the follow-up to them.		Project manager in Niger & WIA coordination
3	Issues related to the financial treatment for project team members used as trainers in some training sessions	Discussion with WIA coordination team on the solution envisaged (same treatment for others trainers) by the project local team in Niger.	December 2008	WIA coordination and local team in Niger
4	Delay in the activity reporting from animators and the site coordinator	Attention rose on issue and who those concerned were reminded that they must elaborate and send monthly reports (animators) and quarterly reports (site coordinator) to the project coordination.	December 2008	Site coordinator, Project coordinator and the project manager
5	Regular recording of movements of the project vehicle in the logbooks by the drivers who are not always the same	Instruction given to the accounting for the monitoring and regular updating of logbooks	November 2008	Project local team in Niger (WWF's accountant)

2. Project Management

The following table highlights issues that affect project performance and achievement of expected outcomes, and describe proposed next steps.

CATEGORY	ISSUES	PROPOSED SOLUTIONS	DEADLINE	PARTY RESPONSIBLE
Recruitment & management of staff and consultants				
Finance & administration	Change in the frequency of fund requests from team in Niger to WIA from semi-annual to quarterly	Semi-annual requests	January 2009	WIA coordination and local team in Niger
	Financial treatment for project team members when they be used as trainers in some training sessions	Discussion with WIA coordination team on the solution envisaged (same treatment for others trainers) by the project local team in Niger.	December 2008	WIA coordination and local team in Niger
Logistics & operations				
Reporting & communication	Timely reporting from animators and the project site coordination	Attention rose and more precisions and more instruction to whom concerned.		Project local team
Coordination with project partners	Issues related to the funding of institutional supports (procurement and reparation of office equipments, etc.) from the ministry	Forward all requests directly to WIA office which will decide on the follow-up to them.		Project manager in Niger & WIA coordination
External issues (e.g. difficult access to the project site for political/social/environmental reasons, etc.)	The potential opposition of the chief of Kokorou District to any intervention in the pond	Issue being resolved through a participative approach with open discussions including public debates adopted by the project team in activities and communication	December 2008	Project local team
Other				

2.2 Project Steering Committee (SC)

Date of last SC Meeting	21 st – 22 nd April 2008
Proposed Date for next SC Meeting	February 2009
QUESTIONS	ANSWER
This Report was reviewed and approved by the Project SC	No. The next meeting is planned for February 2009
The work plan & budget for next six months was reviewed & approved by the Project SC	No. will be done during next planned meeting
The SC is meeting periodically and providing effective direction/inputs?	The second meeting is planned for early 2009. In meantime needed contacts and consultation are maintained and led between members by project manager in Niger.

Updated list of SC Members (Chairperson first):

Name	Title	Email	Phone
Elhadji Ibrahim Aoussouk	Secrétaire Général du Gouvernement de Tillabéri		
Hamadou Mamoudou	Directeur Général de l'Environnement des Eaux et Forêts (Ministère de l'environnement et de la Lutte contre la Désertification-ME/LCD Niger)	dgeef@intnet.ne	+ 227 9656 2360
Abdoulaye Ndiaye	Wetlands International	ablaywet@orange.sn	+221 33 869 1681
Aboubacar Awaiss	Coordinator WWF Niger	awaiss_wwf@yahoo.fr	+227 2035 0097
Abdou Malam Issa	Directeur de la Faune et de la Chasse (ME/LCDNiger) – Project Coordinator	malam_ia@yahoo.fr	+227 9687 0825
Issoufou Omarou Magagi	Directeur Départemental de l'Environnement de Tera.		+ 227 9688 3272
Hamissou Garba	Ministère de l'environnement et de la Lutte contre la Désertification-ME/LCD Niger		
Abba Mahmoudou ¹	Project Manager (Secretariat to the Steering Committee meetings)	abam_fa@yahoo.fr	+227 2035 0097

¹ Abba Mahmoudou is just the Secretary of the Steering Committee.

3. Progress / Issues / Proposed Solutions

ACTIVITIES	EXPECTED COMPLETION DATE	STATUS	PROGRESS	ISSUES & PROPOSED SOLUTIONS	PARTY RESPONSIBLE
<p>Legend: (IP) In progress; (C) Completed; ⬆ increased with respect to prior report; (–) unchanged; ⬇ revised downwards; (NA) Not scheduled for current reporting period.</p>					
<p>Outcome 1 A community-owned management plan and based on sound technical data</p>					
<p>Activity 1.1 <i>Elaboration of the community-based management plan</i></p>	<p>May 2009</p>	<p>IP 65% (10%) ⬆</p>	<p>Ongoing process is with establishment of a multidisciplinary team (Environmental, socio-economist, jurist, cartographer, communicator consultants) and a first surveys in project site Physical and social studies were done and draft reports are available for analyses and review in next steps. Joint planning workshop held with governmental structures and NGOs representatives in the project site.</p>		
<p>Activity 1.2 <i>Contribute to wetlands monitoring for Namga-Kokorou</i></p>	<p>Over the all project duration</p>	<p>IP 25% (05%) ⬆</p>	<p>Two trainees recruited in collaboration with the University of Niamey are now working on different aspect of a monitoring scheme designation for the complex. Field data collection underway. In addition, small equipment (two canoes and four bikes) were provided to the local management committee as support to the sites surveillance activities</p>		
<p>Outcome 2 Local Councils committed to and capable of implementing management plan.</p>					
<p>Activity 2.1 <i>Enhance capacity of local government structures for natural resource management</i></p>	<p>Over the all project duration</p>	<p>IP 20% (0%) ⬆</p>	<p>A first preliminary training session for local government structures and other NGOs in the project area with focus on wetland values and wetlands sites management. Some additional small sensitization meetings in the villages with animators were also conducted to raise population attention on the concerted management purposes and the challenges that are seeking to be achieved through the project.</p>		

ACTIVITIES	EXPECTED COMPLETION DATE	STATUS	PROGRESS	ISSUES & PROPOSED SOLUTIONS	PARTY RESPONSIBLE
Legend: (IP) In progress; (C) Completed; ↑ increased with respect to prior report; (–) unchanged; ↓ revised downwards; (NA) Not scheduled for current reporting period.					
Activity 2.2 <i>Develop legislation and structures for its implementation</i>	Within the last 12 months	60% (05%) ↑	Establishment of an advisory panel with local governmental structures and NGOs for regulation and harmonization of all actions to be undertaken in the complex An environmental lawyer consultant appointed to complete the first rough draft of the legislation code. Also in conjunction with the other data collection surveys for the management plan elaboration, proposals rules for consensual management of natural resources in the complex is under review for approbation from stakeholders in project site.		
Outcome 3 Better understanding of wetland values and wise use practices at local level (local communities and Local Councils)					
Activity 3.1 <i>Identify the training needs and elaborate a training program</i>	January 2009	IP 70% (20%) ↑	Hire a consultant and trainings needs analysis developed and conducted in the field through surveys at population and local authorities' level. Compilations of results from surveys are underway for review and development of appropriate training modules following the gaps indentified.		Consultants and project local team
Activity 3.2 <i>Execute/implement the training program</i>	Till end of the project	IP 10% (NA) ↑	Link to the finalization of modules' development and the adoption of the training program. However a preliminary useful training session on wetlands management was provided and some sensitization sessions are already being conducted for the population and for key local government and NGOs representatives		Staff + Consultants
Activity 3.3 <i>Develop a Communications Strategy for Namga-Kokorou</i>	February 2009	IP 70% (10%) ↑	Consultant appointed and field data collection implemented in conjunction with other surveys under the management plan elaboration. A strategy's draft document is available and is under review for final adoption in line of the management plan.		

ACTIVITIES	EXPECTED COMPLETION DATE	STATUS	PROGRESS	ISSUES & PROPOSED SOLUTIONS	PARTY RESPONSIBLE
Legend: (IP) In progress; (C) Completed; ⬆ increased with respect to prior report; (–) unchanged; ⬇ revised downwards; (NA) Not scheduled for current reporting period.					
Activity 3.4 <i>implement the Communications Strategy</i>	Till end of the project	30% (NA%) ⬆	Link to the finalization of the communication strategy in development under the management plan elaboration process. However, initial awareness broadcast and small programs are being executed through the local community radio channel in the site. Since little time, cameramen are being associated to the last workshops in order to film footage of the management plan elaboration process and have a better visibility as well as a good documentation. National TV channel also is sometimes associated to the workshop initiatives.		
Outcome 4 Financial support for initial implementation of the management plan mobilized.					
Activity 4.1 <i>Develop proposals to implement key elements of the MP to maintain the physical attributes of Namga-Kokorou and restore site integrity</i>	Over the last 15 months	IP 30% (05%) ⬆	To support the management plan elaboration process, one of recruited trainee is supporting the identification of potential and interested actions for resources management in the complex. Additional possibilities are seen and being developed for sand dunes fixation in the project area under a special program initiated by the country's President. Proposal developed and submitted for support from WWF France/ Water program. Contacts and continuous discussion with UNDP national office to keep attention on the existing funding possibilities available in this office.		

4. Funds Disbursement

4.1 Disbursement of GEF Funds

Report on the status of GEF Funds managed under this Agreement with UNOPS.

Total Budget approved for the provision of technical services:	\$US 200,000
Funds advanced by UNOPS to date:	\$US 128,500
Total expenditure this reporting period:	\$US 47 547
Funds requested (as per disbursement schedule):	\$US 48 250
Balance (if applicable):	\$US 41 764

Certified by Projects Managers: Site level: Abba Mahmoudou; SRS office: Gabin Agblonon

General Category of Expenditure	Total budget (a)	Total expenditure to date (b)	Total budget balance (a-b)	Opening balance this period (c)	Last payment received	Expenditure in reporting period (d)	Balance at end of reporting period (c-d)
Personnel	41 000	10 296	30 704	6 533	10 250	6 580	10 203
Equipments	32 000	27 945	4 055	8 845	2 000	6 789	4 056
Subcontracts	22 200	17 291	4 909	0	20 700	17 291	3 409
Workshops and training	50 800	16 923	33 877	437	25 300	11 860	13 877
Travel and operations	33 000	10 973	22 027	- 1 945	12 000	5 027	5 028
Executing agency support overheads	16 000	3 309	12 691	691	4 500	0	5 191
Monitoring, evaluation and auditing	5 000	0	5 000	0		0	0
Miscellaneous and contingency	0	0	0	0		0	0
Total	200 000	86 736	113 264	14 561	74 750	47 547	41 764

4.2 Status of co-financing

Other funds received from other donors and partners as co-financing during the period.

Sources of co-financing	Total funds committed (cash)	Total in-kind contribution	Total co-financing (cash + in-kind)	Total received to date	Balance
ME/LCD – DGEE (DFPP)		80 000	80 000	14 000	66 000
WWF Niger (Freshwater Programme West Africa)		70 000	70 000	14 900	55 100
Total				28 900	121 100
List any additional sources of co-financing mobilized during project implementation					
			Total		

5. Performance Evaluation

5.1 Logical framework

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of November 2008	Risks and assumptions
Immediate Objective					
Community-owned sustainable use planning process demonstrated.	<p>Management plan endorsed by local councils</p> <p>Signs of replication efforts locally and nation-wide</p> <p>Evidence that donors / government willing to support the implementation of the management plan</p>	<p>Management Plan</p> <p>Documentation on the participatory process</p> <p>Demonstration project progress reports</p>	No formal management plan exist for the sites	<p>Ongoing process for the management plan elaboration with first multidisciplinary surveys for data collection in field. Draft documents under review for validation process with population.</p> <p>Short video recordings of the last steps of the management plan elaboration underway for a film footage with the objective of a better visibility as well as a good documentation on the process.</p> <p>Continuous contacts with PNUD office in Niger already expressed their interest to fund some initiatives. Recent possibilities identified for sand dune fixation under the special program of the country's president. Proposal developed and submitted to the WWF France / Water Program</p>	<p>Overall project is managed successfully and in genuine cooperation with local communities. DGE (project executor) status remains positive in government structures.</p> <p>Wide community support for project objectives.</p>
Outcomes					
Outcome 1. A community-owned management plan and based on sound technical data	<p>Community-based plan is available</p> <p>Evidence of appropriate consultative process</p>	<p>Demonstration project progress reports</p> <p>Supporting documentation.</p>	No formal management plan for the sites	<p>Process underway, draft document under review for next validation workshops with population.</p> <p>Intention and effort to produce short video film on the process after the final workshop for the plan validation.</p>	The plan is achievable & realistic. Monitoring protocols are appropriate; database is effective and compatible with other datasets.

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of November 2008	Risks and assumptions
	International standard biodiversity data available in national database (University of Niamey)	IWC or Ramsar database		Field surveys underway by resource persons (trainees) recruited for the development of the wetlands monitoring system for the complex.	
Outcome 2. Local Councils committed to and capable of implementing management plan	Local decree(s) / decision(s) First steps taken to implement management plan by council members	Demonstration project progress reports Supporting documentation	Some local traditional frameworks and single-handed actions related to fixation of dunes	Establishment of an advisory panel with local governmental structures and NGOs representatives for regulation and harmonization of the actions in the complex.	Any administrative & legal obstacles are overcome successfully. Plan receives support of local chiefs and district officers.
Outcome 3. Better understanding of wetland values and wise use practices at local level (local communities and Local Councils)	Awareness levels will be assessed by an initial needs analysis and post activity assessment survey.	Results of initial training needs assessment Results of before and after awareness surveys	Initial needs analysis not yet done	Data collection for training needs assessment. Survey is done with focus population and local community leaders as well as government structures representatives in the site. Review and training program for next year. Preliminary awareness and training sessions conducted with real participation of communities and local authorities	Training is appropriate and local conditions favorable for trainees to put skills to practice; trainees remain in area.
Outcome 4. Financial support for initial implementation of the management plan mobilized.	Evidence that donors / government willing to support the implementation of the management plan	Demonstration project progress reports and supporting documentation	Any management plan/No proposals	Contacts and funding promises from UNDP office in Niger Funding possibilities identified for sand dune fixation under the special program of the country's president. Proposal submitted to WWF France.	Community-based plan is effectively ready to be implemented. Donors are interested in supporting MP implementation.

5.2 Protected Areas Management Effectiveness Tracking Tool

QUESTION	ANSWER
Was the PAMETT performed for the Lake Burdur protected area?	YES
Date of first PAMETT:	October 2007
PAMETT performed by:	Abba Mahmoudou & Abdou Issa Malam

5.3 Project Impact

QUESTION	ANSWER
STAKEHOLDERS	
# of NGO staff involved in this project	04
# of Government Staff involved in this project	06
# of Volunteers involved in this project	
# of Government staff involved in Flyways issues (AEWA in particular)	01
TARGET BENEFICIARIES	
# of beneficiaries involved in this project	60 000
# of people involved in project workshops	300
# of people trained under this project	60
COMMUNICATION ISSUES	
# of press articles featuring the project and/or related issues	-
# of TV/radio program featuring the project and/or related issues	continuous information program on the community radio channel
# of publications produced under this project	-
Estimated # of people reached by project communication efforts	200 - 300

6. Key Lessons Learned

It noted a real motivation from local populations as well as from local communities and governmental authorities who showed their interest and entire support to the project.

7. Workplan for the Next Semi-annual Period

7.1 Updated overall project workplan

ACTIVITY	YEAR 2008		YEAR 2009	
	S1	S2	S1	S2
1.1- Elaboration of the community-based management plan	X	X	X	
1.2- Contribute to wetlands monitoring for Namga-Kokorou	X	X	X	X
2.1- Enhance capacity of local government structures for natural resource management		X	X	X
2.2- Develop legislation and structures for its implementation		X	X	X
3.1- Identify the training needs and elaborate a training program	X	X	X	
3.2- Execute/implement the training program		X	X	X
3.3- Develop a Communications Strategy for Namga-Kokorou	X	X	X	
3.4- implement the Communications Strategy		X	X	X
4.1- Develop proposals to implement key elements of the MP to maintain the physical attributes of Namga-Kokorou and restore site integrity		X	X	X

7.2 Workplan for next six months

PLANNED ACTIVITY		January – June 2009					
		January	February	March	April	May	June
1-1 Elaboration of the community-based management plan	Consultations, workshops and back to back meetings with population and other stakeholders for review and validation of the draft document of management plan by consultants with collaboration of the project team	X	X	X	X		
	Final Management plan, validation workshop and adoption)				X	X	
1.2- Contribute to wetlands monitoring for Namga-Kokorou	Research, field surveys and monitoring tools development by students (trainees)	X	X	X	X	X	
	Review sessions and final monitoring system				X	X	X
2.1- Enhance capacity of local government structures for natural resource management	Identification of training needs in terms of legislation	X					
	Sensitization and Training sessions		X	X		X	X
2.2- Develop legislation and structures for its implementation	Review and validation workshops with population, local community and governmental authorities	X	X	X	X	X	
	Concertation with community and governmental leaders and consolidation of the set up regulation structure regulation	X	X	X	X	X	X
3.1- Identify the training needs and elaborate a training program	Finalization of assessment and training needs identification (consultants, populations and proj. team)	X	X				
3.2- Execute/implement the training program	Recruitment of resource persons and implementation of the training modules with awareness activities		X		X		X
3.3- Develop a Communications Strategy for Namga-Kokorou	Review of draft strategy document and validation in collaboration with project team.	X	X				
3.4- Implement the communication strategy	Release contract and implementation of the identified activities		X	X	X	X	X
4.1- Proposals to implement key elements of the M P	Make contacts, develop and submit proposals to donors and other governmental structures.	X	X	X	X	X	X
	Implementation of priority actions					X	X

ANNEXES

In each report, please include the following information in the annexes:

- ✓ List of workshops (title, date, location, # of participants) held in the period covered by this report
- ✓ List of technical reports produced in the period covered by this report
- ✓ List of media communication (TV/radio/press) released in the period covered by this report
- ✓ List of publications produced in the period covered by this report
- ✓ Updated inventory of equipment purchased with project funds (please use the table provided – double-click on the file icon below, insert items, and the “save” the file)

Please send by email to the PCU:

- ✓ 1 photograph of the project team as a group, and passport size photo of project manager (if not already submitted)
- ✓ Photographs representing main aspects of project work, and illustrating project impact (i.e. of workshops, field research, education and awareness, ecotourism, volunteer groups. Please take pictures illustrating the impact of the project, i.e. of the situation “before”, “during” and “after” the project)
- ✓ general photographs illustrating the environment of the site
- ✓ Soft copy of technical reports produced by project
- ✓ Soft copy of workshop reports

Please keep records of (for later review/consultation by the PCU)

- ✓ Financial records (invoices, receipts) of all expenditure incurred with project funds
- ✓ Hard copy of press articles and publications produced by the project
- ✓ Copy of TV/radio programs

Annex 1: Inventory of Outputs/Services

a) Meetings

No	Meeting Type ⁴	Title	Venue	Dates	Convened by	Organized by	# of Participants	Report issued as doc no	Language	Dated
1	Other	Local communities information workshop	Kokorou (Niger)	12 th June 2008	WoW project	WoW team	35	Meeting report	French	15th June 2008
2	Other	Workshop with local government structures and NGOs for the setting up of the activities regulation panel group.	Tera (Niger)	15th July 2008	WOW project	WOW team	23	Meeting report	French	
3	Training workshop	Formation sur le suivi des zones humides et des oiseaux d'eau.	Tera (Niger)	16-18 th October 2008	WOW project	WOW team	15			
4	Other	Atelier de planification technique et financière	Tera (Niger)	25th November 2008	WOW project	WOW team	30			

b) Printed Materials

No	Type ⁵	Title	Author(s)/Editor(s)	Publisher	Symbol	Publication Date	Distribution List Attached Yes/No
1.							
2.							

⁴ Meeting types (Inter-governmental Meeting, Expert Group Meeting, Training Workshop/Seminar, Other)

⁵ Material types (Report to Inter-governmental Meeting, Technical Publication, Technical Report, Other)

c) Media coverage

No	Description	Date
1.	Media coverage during official launch workshop	21st April 2008
2.	Small radio broadcasts on the local community channel about	
3.		

d) Technical Cooperation with relevant parallel initiatives

No	Type ⁶	Purpose	Venue	Duration	Additional information for Grants and Fellowships ONLY		
					Beneficiaries	Countries/Nationalities	Cost (in US\$)
1.							
2.							

e) Other Outputs/Services (e.g. Networking, Query-response, Participation in meetings etc.)

No	Description	Date
1.		
2.		
3.		

⁶ Technical Cooperation Type (Grants and Fellowships, Advisory Services, Staff Mission, Others)

Annex 2: Inventory of Non-Expendable Equipment

Internal ID	Item	Purchase Date	Original price (CFA)	Price in US\$	Present Condition	Description of Use
WoW/Nig/Mat/001	01 Vehicle 4x4 - Toyota Hilux	March 2008	8 446 328	\$17 440	Good	For project activities and travels to the site
WoW/Nig/Mat/002	02 Motorcycles Jianshé	March 2008	1 709 340	\$3 529	Good	For project's animators in the field
WoW/Nig/Mat/003	02 Helmets	March 2008	90 000	\$186	Good	For project's animators in the field
WoW/Nig/Mat/004	01 Desktop, 01 printer	June 2008	1 300 000	\$2 684	Good	Based at Tera and use by project site coordinator
WoW/Nig/Mat/005	01 Digital camera	June 2008	398 200	\$822	Good	Use in field operations and workshops
WoW/Nig/Mat/006	02 canoe	Oct. 2008	460 000	\$950	Good	For field operations and sites surveillance
WoW/Nig/Mat/007	01 Fax machine	Oct. 2008	300 000	\$619	Good	Support ministry through project coordinator's office equipment.
WoW/Nig/Mat/008	04 Bikes	Oct. 2008	360 000	\$867	Good	Materials to support the community groups for the site surveillance
WoW/Nig/Mat/009	01 Voice recorder	Oct. 2008	90 000	\$217	Good	Support to community radio channel for use in workshop and awareness campaigns in the site
WoW/Nig/Mat/010	Fixed batteries 100a/H	Oct. 2008	190 000	\$457	Good	Support to community radio channel