

WOW
WINGS OVER WETLANDS
The UNEP-GEF African-Eurasian Flyways Project

WOW – REGIONAL CENTRE

FINAL REPORT

REPORT #: 2

REPORTING PERIOD: June – Nov 2007

Report Prepared by: Mathias Behangana

Country	Kenya
Regional Centre	Eastern and Southern Africa Sub Regional Centre
Countries Covered by this Regional Centre	Eastern: Djibouti, Eritrea, Ethiopia, Kenya, Somalia, Sudan, Uganda, United Republic of Tanzania, Reunion, Mayotte; Southern: Angola, Ascension Island, Botswana, Comoros, Lesotho, Madagascar, Malawi, Mauritius, Mozambique, Namibia, Seychelles, South Africa, St. Helena, Swaziland, Zambia, Zimbabwe
Name of Local Implementing Agency/NGO	BirdLife International Africa Partnership Secretariat
Total amount of funds under this Agreement	17,600
Expected project duration	2007-2010
Date of signature of the agreement	29 June 2007
Contact in Local Implementing Agency/NGO	Dr. Hazell Shokellu Thompson

Table of Contents

1. Executive Summary	3
1.1 Key project achievements during the reporting period.....	4
1.2 Key issues & proposed solutions	4
2. Project Management	5
2.2 Regional Training Board (TB).....	6
3. Progress / Issues / Proposed Solutions.....	7
4. Funds Disbursement.....	22
4.1 Disbursement of GEF Funds.....	22
4.2 Status of co-financing	22
5. Performance Evaluation.....	23
5.1 Project Impact	23
6. Key Lessons Learned.....	24
ANNEXES	25
Annex 1: Inventory of Outputs/Services	26

1. Executive Summary

This report covers the operations of the Wings Over Wetlands Project in the Eastern and Southern Africa Subregion during the period January to December 2007. The project activities in the subregion are funded by GEF (contributing USD17,600) and Wetlands International (contributing USD 233,432). The main activities and outcomes delivered is summarised below:

- A fully fledged Sub Regional Hub was established and is hosted at the BirdLife International Africa Partnership Secretariat. The staff comprises of: a Critical Site Network Officer seconded to the Secretariat from Wetlands International (WI) to handle issues of site network monitoring and gap filling surveys, a Capacity Development Officer seconded to the Secretariat from Kenya Wildlife Service (KWS) in charge of capacity building and strengthening, and a Senior Project Officer to handle the Coordination of the three African DEMO Projects and the day-to-day running of the Subregional hub, with input from a Communications Officer handling communications issues and a Logistics Officer handling logistics/budget issues of the Sub-Regional Sub-Contractor.
- The necessary equipment for the staff to execute their duties was also provided through the project budget.
- Two workshops on (i) Gap filling and (ii) integrated monitoring for sites used by migratory waterbirds in the eastern and southern Africa regions of the African Eurasian flyway were held in Naivasha, Kenya from 18 - 21 November 2007 attended by 43 persons from 23 countries. The aims of these workshops were to: (i) Contribute towards filling gaps, in both knowledge about migratory waterbirds in East Africa, and in the site network we have in place for these species, and (ii) Evaluate the status of IBA/ IWC monitoring in each country with the aim of increasing the coverage of site monitoring and harmonising efforts under the IWC and IBA schemes. Over 100 people graced the launching ceremony of the workshops. These two workshops were funded in part by the GEF funding.
- A Subregional Training Board meeting was held in Entebbe Entebbe, Uganda from 6 to 7 December 2007 to: (i) Enhance the participants knowledge and understanding of the WOW Project and the Flyway approach, (ii) Setting the ground for the project Training and Awareness Board for Eastern and Southern Africa Region, (iii) Review and endorse the project's Training and Awareness Framework, (iv) Review training needs and priorities for Eastern and Southern Africa, (v) Identification and prioritization of specific modules for Eastern and Southern Africa, (vi) Foster partnerships and collaboration with relevant interest groups and initiatives and (vii) Identification of regional fundraising and marketing objectives/targets. It was attended by 12 persons from six countries in the Sub Region and facilitated by the PCU.
- Three project staff from the Subregional hub participated in the Awareness Raising workshop in Almen – the Netherlands.

For the demo projects, the following achievements were realised:

Nigeria

- Engagement of Project Manager and other five staff
- Collaboration with all relevant stakeholders
- Renovation of the HNWCC
- Co- funding secured from ExxonMobil Corporation
- Fund for PhD

South Africa

- Engagement of a project site coordinator
- Opportunity to unite the largely fragmented Wakkerstroom community, bringing key and often duplicated community groups together to work towards a united objective
- Increased status and profile of the area, importance of the area more seriously recognised
- Establishment of the Wakkerstroom Wetland Management Committee (WWMC)

Tanzania

- Engagement of Project Manager
- Acquisition of a plot in the Dar es Salaam IBA and undertaking the process for Government Title Deed and construction permit
- Production of architectural WEC construction design
- Bird awareness activities through birdwatching to local communities around WEC site and development of bird check list

1.1 Key project achievements during the reporting period

#	Key Project Achievements
1	Effective project management structure set up to facilitate the smooth collaboration between BirdLife Africa Partnership Secretariat, KWS and WI.
2	Successful organisation of the sub-regional gap-filling and monitoring workshops in Naivasha, Kenya
3	Successful coordination / organisation and effective participation in the 1st Regional Training Board meeting in Entebbe, Uganda
4	Successful preparation for and effective participation in the Awareness Raising workshop in Almen – the Netherlands
5	Effective communication with partners in the sub-region and stakeholders through sharing of meeting proceedings, minutes, emails and face to face meetings and telephone discussions.

1.2 Key issues & proposed solutions

#	Issue	Proposed Solution	Deadline	Party Responsible
1	The communications strategy was delayed due to complex factors	Speed up the release the communications strategy to the partners and implementing agencies.	NR	

2. Project Management

CATEGORY	ISSUES Description of issues affecting project performance during the reporting period	PROPOSED SOLUTIONS Description of decisions / actions to be taken	DEADLINE	PARTY RESPONSIBLE
Recruitment & management of staff and consultants	There was a delay in recruitment of CDO because of the procedures that KWS - a government institution had to follow	NA	NR	KWS
Finance & administration	NA	NA	NR	NA
Logistics & operations	NA	NA	NR	NA
Reporting & communication	The communications strategy was delayed	Need to release the communications strategy to the partners and implementing agencies.	NR	PCU
Coordination with project partners	NA	NA	NR	NA
External issues (e.g. difficult access to the project site for political/social/environmental reasons, etc.)	NA	NA	NR	NA
Other				

2.2 Regional Training Board (TB)

Date of last TB Meeting	6 th – 7 th December 2007
Proposed Date for next TB Meeting	December 2008

Please provide updated list of TB Members (list the TB Chairperson first):

Name	Title	Email	Phone
1. Prof. George Owiti Otian'ga	Interim Chairperson (Kenya Wild Service Training Institute)	geowiti@yahoo.com	
2. Dr. Henry Busulwa	Member (Nile Basin Initiative)	hbusulwa@nilebasin.org	+249-183-784-187 / +249-913-393-821
3. Mr. Deogratias Gamassa	Member (Mweka, Tanzania)	mweka@mwekawildlife.org	
4. Paul Mafabi	Member (Ramsar/Wetlands)	pamfabi@yahoo.co.uk	
5. Robert Kityo	Member (Makerere University)	rkityo@zoology.mak.ac.ug/ robertkityo@hotmail.com	
6. Duog Harebottle	Member (RSA)	doug.harebottle@sabap2.org/ Doug.Harebottle@uct.ac.za	+27-216-502-330 / +27-827-863-086
7. Prof. Araya Asfaw	Member (Horn of Africa)	deanacad@sc.aau.edu.et	
8. Dr. Julius Arinaitwe	Member (BirdLife Africa Partnership Secretariat)	julius.arinaitwe@birdlife.or.ke	Tel: +254 (0)20 8562246

3. Progress / Issues / Proposed Solutions

Legend: abbreviations of project structures/organisations/positions

AEWA	UNEP/AEWA Secretariat
BLI	BirdLife International
CO	Communications Officer (based in AEWA)
CTA	Chief Technical Advisor
PCU	Project Coordination Unit
PSC	Project Steering Committee
SRS	Sub-Regional Subcontractor
WCMC	UNEP-World Conservation Monitoring Centre
WI	Wetlands International

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
--	--------------------------	---	---	---

Component 1: Establishment of a fundamental tool to assist planning and management in flyway conservation

Activity 5. Compile the network of critical sites using Ramsar and IBA criteria

Consult experts in region on results	WI, BLI, SRSs	IP (50%)	Lists being created by Site Network officer	NA
--------------------------------------	---------------	-----------------	--	-----------

Activity 6. Publication of the network of critical sites on CD ROM, in printed format (as a static document), and launch of the dynamic and

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
interactive version on the internet				
Launch portal	WI/(WCMC), BLI, SRSs	NA		
Activity 7. Raise awareness amongst practitioners, and train them in the use of the network of critical sites				
Disseminate concept of critical site network at appropriate occasions like conferences, meetings, workshops (active participation to raise awareness)	WI/(WCMC), BLI, SRSs	IP (90%)	Organised Gap filling and monitoring workshops in Naivasha, attended by 43 participants and 8 presentations made. Organized a Training Board meeting attended by 11 persons including 8 board members; 4 papers presented	
Activity 8. Promote the network of critical sites as a conservation tool				
Develop communication plan for publicising the network of critical sites as a tool for conservation	WI/(WCMC), BLI, SRSs	IP (90%)	Logos for the Project being used on letterheads; Information for fact sheet prepared ready to be used according to the communication plan	Communication strategy not yet released by WI to guide the SRSs
Implement communication of network tool	WI/(WCMC), BLI, SRSs	IP (15%)	Distributed the draft leaflet about the CSN tool to WI and BLI. Reception attended by over 100 persons and message on the project and workshop	Communication strategy not yet released by WI to guide the SRSs

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
			objectives was delivered by Oliver and Hazell. Press release on Gap filling and monitoring workshop; (see website: http://www.environmentpress.com/) Press release on the Training Board meetingi	
Activity 9. Production of a publication to raise awareness of key issues in the flyway using the network as the basis				
Produce and distribute publication	WI, BLI, SRSs	NA		
Outcome 1.2. Primary data resources that underpin flyway conservation, planning and management activities enhanced to include all critically important sites in the AEWA region				
Activity 1. Identify gaps in spatial coverage and mobilise existing information				
Sub-regional check of coverage	WI, BLI, SRSs	IP (75%)	Work undertaken at Gap filling and monitoring workshop	Decisions depended on only a handful of stakeholders. Need to take the process back to each country's technical team to complete

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
Compile existing information through sub-regions	WI, BLI, SRSs	IP (75%)	Work undertaken at Gap filling and monitoring workshop	Decisions depended on only a handful of stakeholders. Need to take the process back to each country's technical team to complete
Organise regional workshops	WI, BLI, SRSs	NA		
Activity 2. Fill the information gaps in the data sources				
Increase and focus sub-regional coordination of IWC and IBA to fill gaps	WI, BLI, SRSs	IP (10%)	Discussions on coordination of the two monitoring programmes were held during the monitoring workshop in Naivasha. Recommendations were made on how this would be achieved..	
Perform additional targeted censuses to cover and fill gaps	WI, BLI, SRSs	IP (10 %)	Preparation of the gap filling surveys based on priorities identified during the Gap filling workshops underway. Top priorities are Sudan and Somaliland.	
Organise sub-regional workshops (same workshops as under act 1 of outcome 1.2, above)	WI, BLI, SRSs	C (100%)	Organised a Gap filling and monitoring workshops in Naivasha, attended by 36 participants. The SRS	

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
			made eight presentations during the workshop. Organized a Training Board meeting attended by 14 participants including 8 board members and 2 journalists. The SRS delivered four papers during the meeting.	
Outcome 1.3. Flyway data gathering and monitoring capacity strengthened to support the updating and maintenance of primary data resources that underpin conservation of the network of critical sites				
Activity 1. Harmonizing and strengthening data gathering capacity, thus ensuring better compatibility between and sustainability of monitoring networks				
Develop input for manuals on streamlining and integrating monitoring activities	WI, BLI, SRSs	IP (10%)	Discussions on developing synergies between IWC and IBA monitoring were held during the monitoring workshop held in Naivasha. It was recognized that collaboration between these programmes will contribute to sustainability of both programmes. Recommendations were made on how this can be achieved.	
Sub-regional Workshops to implement integrated monitoring	WI, BLI, SRSs	NA		
Activity 2. Strengthening capacity for data gathering and monitoring				

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
Experts to lead surveys to train on (integration of) monitoring activities	WI / (consultants), BLI, SRSs	0%		This activity has been postponed because of funding limitations and the focus is given to gap filling.
Sub-regional training censuses	WI, BLI, SRSs	0%		This activity has been postponed till the Training Board decides
Activity 3. Provide materials and equipment to facilitate and assist the training and data collection				
Develop, print and provide field guide in Russian	WI/(consultants), BLI, SRS Central Asia			
Provide optical and other equipment	WI, BLI, SRSs	100%	Binoculars and books distributed to relevant stakeholders to facilitate the censuses	
Outcome 1.4 Species and critical site knowledge base supports management and planning decision-making in flyway conservation				
Activity 1. Compile existing ecological knowledge on species' migratory characteristics, site function and population delimitation				
Compile overview existing ecological knowledge and	WI / (consultant),	NA		

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
identify gaps in knowledge	BLI, SRSs			
Activity 2. Facilitate research to cover the gaps in knowledge of the use of sites by migratory waterbirds and of population limitation				
Make available 'seed money' to help develop proposals to obtain funding for research to fill the gaps in knowledge	WI, BLI, SRSs	NA		
Component 2: Establishing a basis for strengthening decision-making and technical capacity for wetland and migratory waterbird conservation				
Outcome 2.1 Transferable model Training and Awareness Raising Programme framework produced for developing wetland and waterbird conservation capacity				
Activity 1 Develop a working draft of the model Training and Awareness Raising Programme				
Series of meetings with key training institutes	WI, SRSs	IP (50%)	The project has been introduced to the KWS Training Institute, University of Addis Ababa and Makerere University in the process of setting up the training board. Meetings have been held between PCU members,	

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
CDO and WI with KWS Training Institute Director.				
Translate, print & distribute first draft model	WI, SRSs	NA		
Activity 2 Training and Awareness Raising Programme Development Workshop				
Hold Development Workshop	WI, PCU, SRSs	(100%)	The SRS actively participated in the Awareness Raising workshop in Almen	
Activity 4 Review of the programme model draft				
Perform external review of training and awareness model	WI, PCU, SRSs	NA		
Conduct a full review of the model programme	PSC (sub-group), WI, PCU, SRSs	NA		
Activity 5 Finalise the programme model				
Translate & print final model, and distribute to contributing partners / networks and to project sub-regional centres for wide dissemination	WI, PCU, SRSs	NA		

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
Outcome 2.2: Wetland and waterbird conservation Training and Awareness Raising Programmes produced ready for implementation in four sub-regions				
Activity 1 Establish 4 Sub-regional Training Boards				
Informal meetings in sub-region to establish board	SRSs, WI, BLI	C	Members to the board representing key institutions invited to a meeting;	
Organise & hold training boards meetings	SRSs, WI, BLI	IP (90%)	Training Board meeting 6 th -7 th Dec 2007 in Entebbe attended by 11 participants including eight board members.	
Meeting reports	SRSs, WI, BLI	IP (90%)	8 Internal project coordination meeting minutes circulated. Training Board Meeting proceedings to come	
Activity 2 Design and establish 4 Sub-regional Training & Awareness Programmes				
Produce draft Training and Awareness Raising Programme models for consultation	WI, SRS, BLI	NA		
Training and Awareness Raising Programme Review Workshops & prioritisation of courses	WI, SRS, BLI	NA		

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
Activity 3 Finalise 4 Sub-regional Training & Awareness Programmes				
Prepare final draft for approval by Training Boards	WI, SRS, BLI	NA		
Hold awareness-raising meetings to publicise & introduce the Training and Awareness Raising Programme	SRS, WI, BLI	IP (50%)	Press release prepared for the launch of the Training Board A launch ceremony organized to precede the Gap filling and monitoring workshops	
Activity 4 Mobilise resources for the implementation of the sub-regional training and awareness raising programmes				
Mobilise resources from within the sub-regions	SRSs, WI, BLI	IP (5%)	BirdLife Africa Partnership Secretariat is looking for funding opportunities at the regional level, also based on discussions held at the first Training Board meeting.	The drives have been on hold pending identification of the training needs.
Component 3: Enhanced availability and exchange of information through improved communications capacity and resource provision				
Outcome 3.1: Demonstrations of best practice management of migratory waterbirds and wetlands available across the flyway				
Activity 1 Execution of demonstration projects				

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
Banc D'Arguin, Mauritania	WI (SRS West Africa) and the local executing agency	NA		
Kokorou and Namga, Niger	WI (SRS West Africa) and the local executing agency	NA		
Hadejia Nguru Wetlands, Nigeria	BLI (SRS East Africa) and the local executing agency	IP (50%)	Project manager recruited starting November; Visits by Jonathan Barnard and PCU earlier on	Late recruitment of the project manager means the demo is not on the same course as other demos
Saloum/Niumi, Senegal/Gambia	WI (SRS West Africa) and the local executing agency	NA		
Wakkerstroom, South Africa	BLI (SRS East Africa) and the local executing agency	IP (90%)	Running smoothly; Visits by Jonathan Barnard and PCU earlier on	
Dar es Salaam Wetlands, Tanzania	BLI (SRS East Africa) and the local executing agency	IP (50%)	Project manager recruited starting October, site secured (bought and surveyed), building starting; Visits by Jonathan Barnard and PCU earlier on; Project Manager visits to BirdLife Africa Partnership	Former manager left and new manager had to be recruited, slowing down the process.

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
			Secretariat	
Aden Lagoons, Yemen	BLI (SRS Middle East) and the local executing agency	NA		
Outcome 3.2. Strengthened mechanisms for governments and NGOs to communicate and work together on wise use of wetlands and migratory waterbirds				
Activity 1 Increase capacity for electronic exchange of information				
Promotion of the new electronic communication facility	PCU, AEWA CO, SRSSs, WI, BLI, Ramsar	IP (10%)	<ul style="list-style-type: none"> Briefs to Partners and Stakeholders about the WOW project through emails and BirdLife Newsletter 	Awaiting communication strategy
Activity 2 Augmentation of and increased access to flyway contact information				
Plan and implement data collection activities	AEWA CO, PCU, SRSSs	NA		
Activity 3 Provide project information (updates, progress reports, publicity materials) in four languages for stakeholders				

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
Disseminate newsletters	AEWA CO, PCU, WI, BLI, SRSs	NA		
Disseminate other project information	AEWA CO, PCU, SRSs, Demonstration Projects	NA		
Outcome 3.3. Mechanisms of exchange between and within sub-regions for improved flyway-level migratory waterbird and wetland management established				
Activity 4 Implement Exchange Programme activities				
Exchanges of key sites personnel within their sub-region	WI, SRSs, demo projects, BLI, AEWA, Ramsar	NA		
Exchanges of demonstration site personnel	WI, SRSs, demo projects, BLI, AEWA, Ramsar	IP (0%)	Not yet done	Scope to implement this not defined; BirdLife Africa Partnership Secretariat to ask WI on the way forward This is to be addressed at the exchange programme workshop in Wagenigen in January 2008

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
Activity 5 Develop strategic partnerships and mobilise co-financing				
Promote partnerships through communication & liaison	WI, SRSs	NA	Proceedings of all Sub-regional hub and international meetings/workshops circulated to all relevant partners, BLI, WI and PCU staff	
Develop strategic partnership proposals	PCU, WI, SRSs	NA	Areas of cooperation being identified	Delayed pending the preceding meetings.
Outcome 3.4 The wise-use of migratory waterbirds and wetlands is better understood and implemented by governments in focal sub-regions				
Activity 1 Development of sub-regional mentoring capacity				
Development of shadowing timetable for each staff member to coincide with appropriate MEA (Multilateral Environmental Agreements: i.e. AEWA, RAMSAR) activities	WI, BLI, AEWA, Ramsar, PCU, SRSs	NA		Funding for the implementation of this component is not available within the project budget. The implementation of this activity is therefore completely dependent on the mobilization of sufficient funding.
Shadow activities in MEA offices	WI, BLI, AEWA, Ramsar,	NA		

ACTIVITIES Output/Service (as listed in the approved project document)	PARTY RESPONSIBLE	STATUS NA Not scheduled for current reporting period IP In progress (% completed) C Completed	PROGRESS Description of work undertaken during the reporting period	ISSUES Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken
Shadow activities in the field	PCU, SRSs WI, BLI, AEWA, Ramsar, PCU, SRSs	NA		
Activity 2 Production of key MEA texts and information in the predominant languages of the focal sub-regions				
Translation of key MEA texts	PCU, AEWA, Ramsar, SRSs, WI, BLI	NA		
Printing and dissemination of translated documents	PCU, AEWA, Ramsar, SRSs, WI, BLI	NA		

4. Funds Disbursement

4.1 Disbursement of GEF Funds

Report on the status of GEF Funds managed under this Agreement with UNOPS.

Total Budget approved for the provision of technical services: 17,600 USD

Funds advanced by UNOPS to date: 14,600 USD

Total expenditure this reporting period: 18,192 USD

Funds requested (as per disbursement schedule): 3,000 USD

Balance (if applicable): 0 (592 USD overspending on the workshops will be absorbed by BirdLife Africa Partnership Secretariat through other sources of co-financing).

General Category of Expenditure	Total Budget	Total expenditure to date	Total budget balance	Last payment received	Expenditure in reporting period	Balance at end of reporting period
Workshops and training	17,600	18,192	(592)	14,600	18,192	-3,592
Totals	17,600	18,192	(592)	14,600	18,192	-3,592

4.2 Status of co-financing

Please report on the status of funds received by other donors and partners as co-financing for this project using the following table.

Sources of co-financing	Total funds committed (cash)	Total in-kind contribution	Total co-financing (cash + in-kind)	Total received to date	Balance
	233,432	0	233,432	92,484.50	140,947.50
totals					
List any additional sources of co-financing mobilized during project implementation					
totals					140,947.50

5. Performance Evaluation

5.1 Project Impact

QUESTION	ANSWER
STAKEHOLDERS	
# of NGO staff involved in this project	Nine BirdLife Partners and Affiliates with over 300 staff and 30,000 members 11 non- BirdLife Partners).
# of Government Staff involved in this project	14 from 9 countries
# of Volunteers involved in this project	Over 2, 000. The project is directly linked to the Africa Waterfowl Census coordinated by 23 National Coordinators who work with over 2000 volunteers in the Eastern and Southern Africa Sub region
# of Government staff involved in Flyways issues (AEWA in particular)	Various government staff and officers are involved: e.g. Six of the Training Board members are from Government Institutions. Furthermore the monitoring workshop including the launch was attended by 15 government officials from the Protected Area Management authorities.
TARGET BENEFICIARIES	
# of beneficiaries involved in this project	26 countries including the 23 BirdLife Partners, Affiliates and programmes in the Africa Region
# of people involved in project workshops	55 (Gap Filling and Monitoring workshops, and Training Board Meeting). Over 200 others at the launching of the Launch of the project during the Kenya Wildlife Service conference
# of people trained under this project	15 Sudanese and 2 Somalis were trained in their respective countries; 43 persons from 23 countries in the Naivasha workshop where training was done in monitoring.
COMMUNICATION ISSUES	
# of press articles featuring the project and/or related issues	<ul style="list-style-type: none"> • Press releases (at the launch of the project and during the workshop on monitoring) • Several clips BirdLife.org website: e.g. http://www.birdlife.org/news/news/2008/04/wow_website.html
# of TV/radio programmes featuring the project and/or related issues	TV Prime news clips on Signing of MoU with Kenya Wildlife service and Opening Ceremony of Training Board Meeting in Entebbe, Uganda
# of publications produced under this project	
Estimated # of people reached by project communication efforts	<ul style="list-style-type: none"> • BirdLife Newsletter readership – world wide (distribution list has over 700 and rising) • BirdLife E-bulletin readership – world wide- e-distribution list over 400 and rising) • BirdLife extranet (over 1000 members) • BirdLife.org readership (global as it goes to all secretariats and most partners)

6. Key Lessons Learned

Please report on any lessons learned during project preparation and implementation. Please focus on issues that may (a) help in the design of future projects, and/or (b) help in improving performance of the WOW project, and (c) contribute to best practice in wetlands management and conservation of migratory waterbirds.

- Bringing together personnel from different institutions to the Subregional Hub (at the BirdLife Africa Partnership Secretariat) has improved efficiency in delivery of outputs, common understanding of the project, reporting and communication.
- Bringing together various players at global level such as the meetings that took place in Almen and Wagenigen is a great idea. It brings together different players face to face with each other and informal discussions help to galvanise the performances of the various officers pursuing the same line of the project. It also helps the personnel get common understanding of the project expectations.

ANNEXES

In each report, please include the following information in the annexes:

- ✓ List of workshops (title, date, location, # of participants) held in the period covered by this report
- ✓ List of technical reports produced in the period covered by this report
- ✓ List of media communication (TV/radio/press) released in the period covered by this report
- ✓ List of publications produced in the period covered by this report
- ✓ Updated inventory of equipment purchased with project funds (please use the table provided – double-click on the file icon below, insert items, and then “save” the file)



inventory

Please send by email to the PCU:

- ✓ 1 photograph of the project team as a group, and passport size photo of project manager (if not already submitted)
- ✓ Photographs representing main aspects of project work, and illustrating project impact (i.e. of workshops, field research, education and awareness, ecotourism, volunteer groups. Please take pictures illustrating the impact of the project, i.e. of the situation “before”, “during” and “after” the project)
- ✓ general photographs illustrating the environment of the site
- ✓ Soft copy of technical reports produced by project
- ✓ Soft copy of workshop reports

Please keep records of (for later review/consultation by the PCU)

- ✓ Financial records (invoices, receipts) of all expenditure incurred with project funds
- ✓ Hard copy of press articles and publications produced by the project
- ✓ Copy of TV/radio programs

Annex 1: Inventory of Outputs/Services

a) Meetings

No	Meeting Type ⁴	Title	Venue	Dates	Convened by	Organized by	# of Participants	Report issued as doc no	Language	Dated
1.	2 Workshops	Gap filling and Monitoring workshops	Naivasha - Kenya	17-22 November 2007	BirdLife Africa Partnership Secretariat	SRS	40	Please refer to the ftp		
2.	Meeting	Training Board meeting	Entebbe - Uganda	6 – 7 December 2007	BirdLife Africa Partnership Secretariat	SRS	11			
	Sensitisation meeting at UNEP (with PCU members in April 2007)		UNEP Headquarters, Nairobi	April						
3.	Internal project coordination meetings		BirdLife Offices and KWS offices	Various						

b) Printed Materials

No	Type ⁵	Title	Author(s)/Editor(s)	Publisher	Symbol	Publication Date	Distribution List Attached Yes/No
1.	Press Release	¹ Waterbirds Conservation	Lumumba (Ed)	http://www.environmentpress.com/news.php?typ		November 19 th	

⁴ Meeting types (Inter-governmental Meeting, Expert Group Meeting, Training Workshop/Seminar, Other)

⁵ Material types (Report to Inter-governmental Meeting, Technical Publication, Technical Report, Other)

		Workshops Launched		e=news&art=3			
2.	Articles	African Waterbird Census	Oliver Nasirwa	BirdLife e-bulletin		April - June 2007 No.12 issue	
3.	Articles	Welcomes and introductions		BirdLife Newsletter		January –June 2007 Vol 9.2 issue July -Dec 2007 Vol 10.1 issue	

c) Media coverage

No	Description	Date
1.	Print media coverage by environment press at opening ceremony of the WOW Gap filling and monitoring workshop	16/11/2007
2.	Print media coverage by Monitor Newspaper of the Training Board meeting opening	6/12/2007
3.	Television media coverage by Uganda Broadcasting Corporation (UBC) of the Training Board meeting opening	6/12/2007

d) Technical Cooperation with relevant parallel initiatives

No	Type ⁶	Purpose	Venue	Duration	Additional information for Grants and Fellowships ONLY		
					Beneficiaries	Countries/Nationalities	Cost (in US\$)
1.							
2.							

e) Other Outputs/Services (e.g. Networking, Query-response, Participation in meetings etc.)

No	Description	Date
1.		
2.		
3.		

**ⁱ Waterbirds Conservation Workshops Launched
Nairobi, November 19, 2007**

A series of international workshops on enhancing the conservation of Waterbirds in Eastern and Southern Africa was launched in Nairobi Yesterday.

⁶ Technical Cooperation Type (Grants and Fellowships, Advisory Services, Staff Mission, Others)

'The timing of these workshops is opportune as we currently face various conservation challenges that include environmental degradation and loss of biodiversity in all regions of the world,' said Erustus Kanga, the head of ecological monitoring and biodiversity evaluation at Kenya Wildlife Service (KWS) in a speech read on behalf of the KWS Director, Dr. Julius Kipng'etich.

The initial workshop in this series began Sunday at the Kenya Wildlife Training Institute in Naivasha and brings together 44 renowned scientists from 30 organisations coming from 23 countries.

The workshops take place under the Wing Over Wetlands (WOW) project and Important Bird Areas (IBA) monitoring project.

Wings Over Wetlands (WOW) -also known as the UNEP-GEF African-Eurasian Flyways Project, is a joint effort between leading international organisations and supporting governments dedicated to the conservation of Waterbirds and wetlands.

The workshops are hosted by BirdLife International (BI) Africa Partnership Secretariat, Kenya Wildlife Service (KWS) and Wetlands International (WI).

KWS is responsible for developing a regional training and awareness raising programme while WI is responsible for organization, monitoring and data collection on water-birds.

In order to conserve migratory species, knowledge of the routes taken by birds and the role of particular sites is essential, BI.

However, a statement from BI says a significant number of IBAs have not been documented. 'Critical sites in the African-Eurasian Waterbirds Agreement (AEWA) Area are not all known. This hampers coordinated conservation efforts,' said the press release in part.

The workshops will focus on identifying areas where further surveys are necessary and on strengthening capacity to monitor these sites.

Deliberations are expected to enhance the database for monitoring Waterbirds across the network of sites and increased capacity to monitor Important Bird Areas (IBAs) in region.

The goal of the project is to protect migratory waterbirds, their migration routes and the key areas needed to complete their seasonal cycles. WOW will run for four years, 2007-2010.

- TEP

<http://www.environmentpress.com/news.php?type=news&art=3>