WOW WINGS OVER WETLANDS The UNEP-GEF African-Eurasian Flyways Project

WOW - DEMONSTRATION PROJECT **SEMI-ANNUAL REPORT**

REPORT #: 2

REPORTING PERIOD: December 2007- May 2008 Report Prepared by: Lale Aktay- Ufuk Gökduman

Country TURKEY

Project Title Awareness raising to build support for site

conservation in Burdur Gölü, Turkey

Project ref. number G 11

Name of Local Implementing Agency/NGO DOGA DERNEGI Total amount of funds under this USD 195,000

agreement

Expected project duration 2007-2009

Date of signature of the agreement 16.03.2007

Contact in Local Implementing Lale Aktay – Burdur Project Officer Agency/NGO e-mail: lale.aktay@dogadernegi.org

Doga Dernegi- www.dogadernegi.org Phone: + 90 (0) 248 233 92 84

Fax :+90 (0) 312 4480258

Table of Contents

1. Executive Summary	3
1.1 Key project achievements during the reporting period	
1.2 Key issues & proposed solutions	4
2. Project Management	5
2.2 Project Steering Committee (SC)	
3. Progress / Issues / Proposed Solutions	
4. Funds Disbursement	20
4.1 Disbursement of GEF Funds	
4.2 Status of co-financing	21
5. Performance Evaluation	
5.1 Logical framework	
5.2 Protected Areas Management Effectiveness Tracking Tool	28
5.3 Project Impact	28
6. Key Lessons Learned	29
7. Workplan for the Next Semi-annual Period	30
7.1 Updated overall project workplan	
7.2 Workplan for next six months	32
ANNEXES	
Annex 1: Inventory of Outputs/Services	38

1. Executive Summary

The project team is mostly based in Burdur. The project and the team have become fully known and supported by the local authorities through regular visits, meetings and project activities.

The team carried out meetings and workshops for the environmental education programme with the teachers, local officials of Ministry of National Education, volunteers, bird watchers and the university staff. This groups have almost finished the development of the basis for the education programme.

Capacity building activities for the Burdur Birdwatching Group were continued through the Mid-Winter Waterfowl Counts in February, with regular field trips to Lake Burdur and experience-sharing visits to Key Biodiversity Areas where Doga Dernegi is already working. The e-group membership increased from 40 to 98 during the reporting period.

The Wetlands Department of the Ministry of Environment and Forestry and the local authorities have focused more on the Ramsar management plan process for Lake Burdur. The management plan has been finished and will be signed in June 2008.

A monitoring network of Lake Burdur is being established. The Burdur Lake Monitoring Committee will be established after the signature of the management plan.

An open nature park and visitor center plan is being envisioned by the project team and the local authorities for the local community and the schools around Lake Burdur.

The Steering Committee members have come together for the first meeting in March 2008. The project and the status of implementation are well understood by the project Steering Committee.

Evaluation of the project through regular monthly staff reports in DD is being continued.

The project office that was provided by the Burdur Municipality is fully operational and based in the centre of Burdur town.

1.1 Key project achievements during the reporting period

#	Key Project Achievements
1	The project and the team have become fully known and supported by the local authorities through regular visits, meetings and project activities.
2	The meetings and workshops for the environmental education programme that were carried out by the project team with the volunteers have generated high levels of interest and support at the local level in Burdur.
3	The World Wetlands Day Burdur celebration with participation of the Minister of

Environment and Forestry and the local authorities has an important role for understanding the need of the Ramsar management plan for Lake Burdur and the management planning process has been completed by the end of May 2008.

- 4 The 10th Turkish Bird Conference, the 4th Lake Burdur Festival and their activities have improved the understanding of the current situation, problems and need for the support of the lake.
- 5 The project and its implementations have reached to more people by taking more attention in press at the local and national level.

1.2 Key issues & proposed solutions

No notable issues have arisen which would compromise the demonstration project.

#	Issue	Proposed Solution	Deadline	Party Responsible
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				

CATEGORY	ISSUES Description of issues affecting project performance during the reporting period	PROPOSED SOLUTIONS Description of decisions / actions to be taken	DEADLINE	PARTY RESPONSIBLE
Recruitment & management of staff and consultants	The project team that has been created by DD and Burdur Municipality, work effectively together with the consultants and the volunteers. DD and the Municipality keep supporting and taking active part in the implementation of the project which helps the project to achieve its objective.	N/A		Doga Dernegi, Burdur Municipality
Finance & administration	The project's reporting system and DD Administration Department's internal reporting system are appropriate for finance and activity monitoring.	The project DD's quarterly financial reports are being prepared by the project team since the beginning of 2008.	The end of the project.	Doga Dernegi
Logistics & operations	The project office provided by Burdur Municipality is operative.	The office has been prepared by DD in December 2007. The project office is operative since January 2008 and known by the local community.	December 2007	Burdur Municipality, Doga Dernegi

Reporting & communication	Regular project reports are giving the whole team and the PSC a chance to follow up with the project and contribute to reach targets. The project and local project officers have built a good communication network in Burdur, Ankara and the Lakes Region with and between the stakeholders. News on these issues are keeping to take place in local and national press.	The project team is strengthening this communication network through regular visits, joint activities. The project team and the project partners have decided to design project pages under their web pages in order to reach and share the project activities with more people.	During the project period	Doga Dernegi
Coordination with project partners	The project partners have established excellent cooperation and coordination. This also contributed the other partners whom got to know each other better and work closely about environmental issues at the project site.	The project team is keeping on this cooperation and coordination with and between the project partners and volunteers.	During the project period.	Doga Dernegi
External issues (e.g. difficult access to the project site for political/social/enviro nmental reasons, etc.)	-	-	-	-
Other				

2.2 Project Steering Committee (SC)

Use this section to illustrate whether or not the SC is working effectively to support project implementation. Please fill in the following table:

Date of last SC Meeting	28.03.2008
Proposed Date for next SC Meeting	August 2008

QUESTION	ANSWER
This Report was reviewed and approved by the Project SC	This report was reviewed and approved by the Project SC members.
The workplan & budget for next six months was reviewed & approved by the Project SC	The workplan & budget for next six months was reviewed & approved by the Project SC.
The SC is meeting periodically and providing effective direction/inputs?	The SC is meeting three times a year and providing effective direction/inputs from March 2008.

Please provide updated list of SC Members (list the SC Chairperson first):

Title	Email	Phone
Deputy Mayor, Burdur Municipality		+ 90 248 233 53 90
Wetlands Department Director, Ministry of Environment and Forestry	ysceran@yahoo.com	+90 312 207 59 04
Primary School Teacher in Burdur		+90 505 504 80 56
Nature Conservation and National Parks Division Branch Office Director, Ministry of Environment and Forestry Local Office	tameryilmaz15@hotmail.com	+ 90 536 452 42 02
Deputy Director, Doga Dernegi	bahtiyar.kurt@dogadernegi.org	+ 90 312 448 0537
	Deputy Mayor, Burdur Municipality Wetlands Department Director, Ministry of Environment and Forestry Primary School Teacher in Burdur Nature Conservation and National Parks Division Branch Office Director, Ministry of Environment and Forestry Local Office Deputy Director,	Deputy Mayor, Burdur Municipality Wetlands Department Director, Ministry of Environment and Forestry Primary School Teacher in Burdur Nature Conservation and National Parks Division Branch Office Director, Ministry of Environment and Forestry Local Office Deputy Director, bahtiyar.kurt@dogadernegi.org

3. Progress / Issues / Proposed Solutions

ACTIVITIES Output/Service (as listed in the approved project document)	EXPECTED COMPLETIO N DATE	STATUS % completed to date (and in parenthesis: % in prior progress report)	PROGRESS Description of work undertaken during the reporting period	ISSUES & PROPOSED SOLUTIONS Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken	PARTY RESPON SIBLE
Legend: (IP) In progress; (C) C	Completed; Oincre	eased with respect to p	prior report; (-) unchanged; $oldsymbol{0}$ revised down	nwards; (NA) Not scheduled for current repo	ting period.
Outcome 1					
Activity 1.1. To develop an environmental education programme for children (6-11 ages) around Lake Burdur	End of July 2008	90% (30 %)	5 internal meetings with 4 people of the core team to discuss and plan the process for the environmental education programme, meetings and the workshops for volunteers. 2 Meetings and workshops to discuss structure of school education programme held with teachers, volunteers, bird watchers, the university etc. 32 volunteers including local teachers from 15 different primary schools,2 university staff and Burdur birdwatching group members are taking		Doga Dernegi (Project Team)

EXPECTED STATUS PROGRESS ISSUES & PROPOSED PARTY **ACTIVITIES** % completed to date Description of work undertaken during the RESPON COMPLETIO **SOLUTIONS** Output/Service (as listed in the (and in parenthesis: reporting period approved project document) Description of problems encountered; Issues that SIBLE N DATE % in prior progress need to be addressed; Decisions / Actions to be report) taken Legend: (IP) In progress; (C) Completed; • increased with respect to prior report; (-) unchanged; • revised downwards; (NA) Not scheduled for current reporting period. active part in these meetings and workshops. Each of these meetings/workshops have continued for 2,5 hours. End of 0 Activity 1.2 Resources and activities are Doga July 2008 Development of resources and activities being developed by the project Dernegi 90% to support the delivery team and the volunteers to support the delivery of the of the environmental (80%)environmental education education programme with specific context of programme. Lake Burdur. Activity 1.3 End of IΡ The 10th Turkish Bird Doga Implementation of a October Dernegi pilot environmental 2008 Conference took place in Burdur for 2 days with 120 participants education programme from different parts of the in three selected 15% country and Burdur, including primary schools in different parts of Burdur the local authorities. (0%)Lake. The 4th Lake Burdur Festival took place on 3rd of May 2008. Nature conservation activities for children in the festival were

EXPECTED STATUS PROGRESS ISSUES & PROPOSED PARTY **ACTIVITIES** % completed to date Description of work undertaken during the RESPON COMPLETIO **SOLUTIONS** Output/Service (as listed in the (and in parenthesis: reporting period approved project document) Description of problems encountered; Issues that SIBLE N DATE % in prior progress need to be addressed; Decisions / Actions to be report) taken Legend: (IP) In progress; (C) Completed; • increased with respect to prior report; (-) unchanged; • revised downwards; (NA) Not scheduled for current reporting period. implemented by 80 birdwatchers from all over the country to approximately 400 kids. The activities were continued for 7 hours during the day. Implementation of some part of the environmental education programme in two different schools and classes of 90 students and to 10 children at the project office. Activity 1.4. Finalizing End of NA Doga the environmental October education programme Dernegi 2008 for Burdur Lake Activity 1.5 End of IΡ Doga Development of a The current birdwatching tower January proposal for the 2009 is going to be equipped as a Dernegi establishment of a visitor center. Besides, there is a 10% nature study centre for park which is close to the local schools around birdwatching tower and already (0%)used by the local community. A Lake Burdur. desicion has been taken by the local authorities and the project

ACTIVITIES Output/Service (as listed in the approved project document)	EXPECTED COMPLETIO N DATE	STATUS % completed to date (and in parenthesis: % in prior progress report)	PROGRESS Description of work undertaken during the reporting period	ISSUES & PROPOSED SOLUTIONS Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken	PARTY RESPON SIBLE
Legend: (IP) In progress; (C) (Completed; ① incre	eased with respect to	team for converting the park into a nature park. With this decision the team is planning on getting more attention about the lake and its conservation. Information boards about the lake and its species, a conservation activity games part for children, a trail between the birdwatching tower and the park etc. are being planned for the nature park.	nwards; (NA) Not scheduled for current repo	rting period.
Outcome 2					
Activity 2.1 Establish a monitoring network of Lake Burdur.	End of the project	IP 20% (0%)	A monitoring network of Lake Burdur is being established by DD and the local office of environment and forestry and discussed at the local wetland commission meeting with the local authorities. The monitoring network members has started to monitor the lake by mid-winter waterfowl count, monthly		Doga Dernegi

EXPECTED **STATUS PROGRESS ISSUES & PROPOSED PARTY ACTIVITIES** % completed to date Description of work undertaken during the **RESPON** COMPLETIO **SOLUTIONS** Output/Service (as listed in the (and in parenthesis: reporting period approved project document) Description of problems encountered; Issues that SIBLE N DATE % in prior progress need to be addressed; Decisions / Actions to be report) taken waterbird counts and basic monitoring of threats to the lake with the volunteers.. The Burdur Lake Monitoring Committee will established after the management plan is being signed. After the sign the monitoring network work plan will be developed with the Monitoring Committee on the needs of the lake. End of the Activity 2.2 Capacity development of Burdur 0 The e-group members number Doga project has increased from 40 to 98 Bird Watching Group Dernegi during the reporting period. 50% 3 birdwatchers from Burdur (25%)have attended the mid-winter waterfowl count training in Bursa that was organized by Bursa birdwatching group and DD. After the above training, waterbirds identification training and a field trip for immediate application of the training was

EXPECTED **STATUS PROGRESS ISSUES & PROPOSED PARTY ACTIVITIES** % completed to date Description of work undertaken during the **RESPON** COMPLETIO **SOLUTIONS** Output/Service (as listed in the (and in parenthesis: reporting period approved project document) N DATE Description of problems encountered; Issues that SIBLE % in prior progress need to be addressed; Decisions / Actions to be report) taken organized in Burdur by DD. 24 participants from the group were trained on this issue and attended the national mid-winter waterfowl counts in the region. The counts in the region included 10 lakes including Lake Burdur. An experience-sharing visit of birdwatchers to Beysehir KBA has also been conducted, with 36 participants. Bi-weekly regular meetings of the birdwatching group are being continued. End of the The mid-winter waterfowl counts Activity 2.3 Develop a IΡ Doga project and the monthly waterfowl monitoring programme counts and site visits has been Dernegi for Lake Burdur and its started by DD, the birdwatching 20% group, the local official of the associated resources Ministry of Environment and and infrastructure. (0%)Forestry.

ACTIVITIES Output/Service (as listed in the approved project document)	EXPECTED COMPLETIO N DATE	STATUS % completed to date (and in parenthesis: % in prior progress report)	PROGRESS Description of work undertaken during the reporting period	ISSUES & PROPOSED SOLUTIONS Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken	PARTY RESPON SIBLE
Legend: (IP) In progress; (C) C	completed; incre	eased with respect to	prior report; (-) unchanged; U revised down	nwards; (NA) Not scheduled for current repo	rting period.
Activity 2.4 Ensuring the implementation of the monitoring strategy after the project	End of the project	60% (50%)	Capacity development of DD Burdur representative in project cycle management and proposal writing for the sustainability of the monitoring strategy has been done. Additional to this, two members of the birdwatching group have joined some trainings on the same issue.		DD
Outcome 3					
Activity 3.1 Develop and implement strategy for engagement of the media in awareness raising.	The end of July 2009	IP 20% (0%)	A strategy is being developed and partly has started to be implemented for engagement of the media in awareness raising. 2 meetings with a communication expert and DD communication coordinator have been done. The consultants have started to prepare the documentary film.		Doga Dernegi

EXPECTED STATUS PROGRESS ISSUES & PROPOSED PARTY ACTIVITIES % completed to date Description of work undertaken during the **RESPON** COMPLETIO **SOLUTIONS** Output/Service (as listed in the (and in parenthesis: reporting period approved project document) Description of problems encountered; Issues that SIBLE N DATE % in prior progress need to be addressed; Decisions / Actions to be report) taken Legend: (IP) In progress; (C) Completed; • increased with respect to prior report; (-) unchanged; • revised downwards; (NA) Not scheduled for current reporting period. Activity 3.2 Targeted The end of 0 The birdwatching tower opening information Doga the project ceremony was made by the Dernegi dissemination and 40% awareness raising to Minister of Environment and (20 %)Forestry on The World Wetlands promote the importance Day with the participation of 250 of the lake and its people. sustainable use. Regular meetings with the stakeholders were held during the project period. Sharing of project information through DD's website and the press. Activity 3.3 Lobbying of 0 End of may Doga 8 lobbying meetings for the local users and 2008 wetland management plan has stakeholders of the Dernegi, 100% been done with the relevant need for a Burdur Lake The stakeholders in Burdur. One of management plan. (40 %)the meetings that was on world ministry wetlands day took place in the of city centre with the participation Environ of local authorities which ment and included the Minister of **Forestry** Environment and Forestry,

EXPECTED STATUS PROGRESS ISSUES & PROPOSED PARTY **ACTIVITIES** COMPLETIO % completed to date Description of work undertaken during the RESPON Output/Service (as listed in the **SOLUTIONS** (and in parenthesis: reporting period approved project document) N DATE Description of problems encountered; Issues that SIBLE % in prior progress need to be addressed; Decisions / Actions to be report) taken Legend: (IP) In progress; (C) Completed; • increased with respect to prior report; (-) unchanged; • revised downwards; (NA) Not scheduled for current reporting period. Member of Parliament, local Government and NGO officials. farmers, industrialist and other stakeholders with 250 people. 2 of these meetings took place in Ankara at the Ministry of Environment and Forestry, the others took place in Burdur with relevant stakeholders. Activity 3.4 End of ΙP 2 meetings have been done with Doga **Engagement and** June 2009 some members of the Dernegi capacity building of **Environmental NGO Environmental NGO platform** 10% Platform. (0%)Outcome 4 Activity 4.1. Carry out a End of С Periodic meetings with the socio-economic study to Doga October determine the 2007 stakeholders, periodic meetings Dernegi,

ACTIVITIES Output/Service (as listed in the approved project document)	EXPECTED COMPLETIO N DATE	STATUS % completed to date (and in parenthesis: % in prior progress report)	PROGRESS Description of work undertaken during the reporting period	ISSUES & PROPOSED SOLUTIONS Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken	PARTY RESPON SIBLE
Legend: (IP) In progress; (C) C	completed; ompleted;	eased with respect to p	prior report; (-) unchanged; • revised down	nwards; (NA) Not scheduled for current repo	ting period.
relationship of Burdur inhabitants with the lake, its resources and the landscape.		100%	with the consultants, questionnaire for the need of a management plan with 600 participants from the region, socio-economic survey in the lake basin, dissemination of the report to key stakeholders.		Consulta nts
Activity 4.2. Prepare a nature friendly development plan (including alternative income generation recommendations) for Burdur Lake region and make recommendations for their integration in the context of a management plan for Burdur Lake.	End of June 2009	IP 20% (10%)	Consultants to draft this plan have been started to work at the site and had 2 visits of 1 week. they have visited 10 villages and the city centre. With these 2 visits they have interviewed approximately 50 people. A report of these visits is being prepared by the consultants.		Doga Dernegi
Activity 4.3. Supporting 3 pilot nature friendly implementations according to the results of the nature friendly development plan for the management of	End of the project	NA			Doga Dernegi, Consulta nts

EXPECTED STATUS PROGRESS ISSUES & PROPOSED PARTY ACTIVITIES % completed to date Description of work undertaken during the **RESPON** COMPLETIO **SOLUTIONS** Output/Service (as listed in the (and in parenthesis: reporting period approved project document) Description of problems encountered; Issues that SIBLE N DATE % in prior progress need to be addressed; Decisions / Actions to be report) taken Legend: (IP) In progress; (C) Completed; • increased with respect to prior report; (-) unchanged; • revised downwards; (NA) Not scheduled for current reporting period. Burdur Lake and species. 0 Activity 4.4. Actively End of The project staff have Doga take part in the Burdur June The ramsar management plan participated in the Ramsar for the site was planned to be Dernegi Lake Ramsar 2008 95% management planning meetings finished and signed by the end of management plan for the site, and have shared march 2008. It has been (70 %)process data and information with the prepared but according to the Ministry of Environment and local authorities intense programme it will be signed in Forestry on Burdur Lake and bird species June 2008. The project team has took a part actively in the process. **Outcome 5** Activity 5.1 Creation of September С The project team is now Doga the project team. 2007 complete and is operating well. Dernegi 100% DD have hired a local project officer to support the project manager and have training the local officer on project development and raising funds, as well as ensured their participation in exchange

EXPECTED STATUS PROGRESS ISSUES & PROPOSED PARTY ACTIVITIES % completed to date COMPLETIO Description of work undertaken during the **RESPON SOLUTIONS** Output/Service (as listed in the (and in parenthesis: reporting period approved project document) N DATE Description of problems encountered; Issues that SIBLE % in prior progress need to be addressed; Decisions / Actions to be report) taken Legend: (IP) In progress; (C) Completed; • increased with respect to prior report; (-) unchanged; • revised downwards; (NA) Not scheduled for current reporting period. programmes and the general ongoing process of DD development; work plans of the project implementing team are in place; the DD team also completed a successful initial trip to the project site and to meet the local stakeholders; the project workplan has also been revised to account for changes in the local situation since the project proposal was accepted Activity 5.2 0 End of the Establishment and The SC members have been Doga project determined, and invited to join Dernegi, active work of the 30% the PSC. And All 5 nominees SC project steering are ratified and had come committee. (15%)together in March 2008 for the first meeting for 2 hours. The project manager and the local project officer have attended the meeting.

August 2008.

The PSC will meet again in

ACTIVITIES Output/Service (as listed in the approved project document)	EXPECTED COMPLETIO N DATE	STATUS % completed to date (and in parenthesis: % in prior progress report)	PROGRESS Description of work undertaken during the reporting period	ISSUES & PROPOSED SOLUTIONS Description of problems encountered; Issues that need to be addressed; Decisions / Actions to be taken	PARTY RESPON SIBLE
Legend: (IP) In progress; (C) C	Completed; incre	eased with respect to p	orior report; (-) unchanged; U revised down	nwards; (NA) Not scheduled for current repo	rting period.
Activity 5.3 Project administration and implementation	End of the project	40% (15 %)	Evaluation of the project through regular monthly staff reports in DD, preparing regular periodic reports by the Project Manager and Local Project Officer, submitting to DD Projects Coordinator for approval and sharing with Steering Committee.		Doga Dernegi, Burdur Municipa lity,
Activity 5.4 Reporting and evaluation.	End of the project	IP 40% (20 %)	Preparing and submitting the technical and financial reports on time		Doga Dernegi project team

4. Funds Disbursement

4.1 Disbursement of GEF Funds

Report on the status of GEF Funds managed under this Agreement with UNOPS.

Total Budget approved for the provision of technical services: USD 195,000

Funds advanced by UNOPS to date: USD 88,100 Opening balance this reporting period: USD 20,653.84 Total expenditure this reporting period: USD 33,386.86

Funds requested (as per disbursement schedule): USD 55,885/July 2008

Balance (if applicable): USD 33,567.41

General Category of Expenditure	Total budget	Total expenditure to date	Total budget balance	Opening balance this reporting period	Last payment received	Expenditure in reporting period	Balance at end of reporting period
Personnel	61200	22811.36	38388.64	3033.35	15240	13604.71	4668.64
Equipment	41400	3077.33	38322.67	6565.44	13280	1362.77	18482.67
Subcontracts	24500	8934.49	15565.51	6971.67	5000	5906.16	6065.51
Workshops and training	18425	4337.56	14087.44	1962.01	4385	3914.57	2432.44
Travel	19425	6425.92	12999.08	957.27	2885	3498.19	344.08
Executing agency support overhead	15800	6320	9480	0	3160	3160	0
Monitoring/Evaluation/Auditing	14250	2625.93	11624.07	1164.10	2350	1940.03	1574.07

^{**:} This financial report covers December 2007- May 2008 period.

Miscellaneous	0	0	0	0	0	0	0
Total	195000	54532.59	140467.41	20653.84	46300	33386.43	33567.41

Certified by Project Manager: Lale Aktay

4.2 Status of co-financing

Please report on the status of funds received by other donors and partners as co-financing for this project using the following table.

Sources of co-financing	Total funds committed (cash)	Total in-kind contribution	Total co- financing (cash + in-kind)	Total received to date	Balance
Burdur Municipality			75000		
Personnel (local project officer's salary)		0	5400	9368,54	
Burdur Municipality has provided a project office		1200	1200	1200	
Burdur Municipality has provided venue for some of the					
mid-winter waterfowl counts in the region		200	200	200	
The Municipality has provided some of the food during the festival.		300	300	300	
The Municipality has provided venue during the festival.		500	500	500	
Burdur Muncipality has hosted the		600	600	600	

Project Coordination					1
Unit in June 2007.					
			totals	12168,54	62831,46
List any additional sources of co-financing mobilized during	project imp	lementation			
Mehmet Akif Ersoy university has provided					
food and accommodation during the festival	•				
and the conference, and printed some of the posters		1000	1000	1000	
Local Office of Ministry of Environment and Forestry	,				
has provided venue for some of the mid-winter	,				
waterfowl counts in the region		500	500	500	
Lisinia Veterinary Company has provided an office for	,				
the project team until the project office is	,				
available to work at.		225	225	225	
			totals	1725	

5. Performance Evaluation

5.1 Logical framework

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2008	Risks and assumptions
Development					
Objective					
Conservation and					
sustainable use of the					
Lake Burdur critical					
site for migratory					
waterbirds					
Immediate Objective					
To raise awareness	-Evidence of endorsement	- WOW			Structural and
among key local	by local authorities of the	- demonstrati	There is a low	-Lake Burdur	political stability
stakeholders on the	principles and participatory	on	understanding	Ramsar	in Burdur.
socio-economic and	process towards the	project	of the lakes	Management	
ecological importance	development of a Ramsar	progress	socio-economic	Plan has been	Local
of Lake Burdur	Management Plan	reports	and ecological	prepared and	participation in
			importance	will be sign at	the education
	- Evidence of an increased	- Local	among the	the Local	and lake
	understanding of the	authority	stakeholders	Wetlands	monitoring
	importance of conserving	written/formal	and the local	Commission	scheme is
	Lake Burdur among	statements,	community	meeting in June	permanent
	residents surrounding the	decrees or	before the	2008. 6 lobbying	
	lake.	legislation	project.	meetings with	
				371 participants	
	- An active and self-	- Comparison		of stakeholders	
	sustained network of 40	of the results		in total have	

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2008	Risks and assumptions
	volunteers and 15 teachers is in place, regularly undertaking management activities	of socio- economic survey and end of project assessment - Results of socio- economic surveys and regular waterbird census		been organized by the project team and the Local Wetlands Commision. The 4 th Lake Burdur Festival with approximately 500 participants including the children and the 10 th Turkish Bird Conference with 120 participants from different parts of the country were held in Burdur Monthly site visits of the project team,, waterbird-counts and 2 visits of the consultants to 5 villages around the lake for 2 week in total for the	

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2008	Risks and assumptions
				documentary film have increased understanding of the importance of conserving Lake Burdur among residents surrounding the lake. - An active volunteer network of 90 members and 15 teachers is in place. These volunteers have started to undertake the management activities.	
Outcomes					
1. Increased	- 60% of targeted school	 Project 			- Continuous
appreciation of	children demonstrate a	progress	Ecological	An	participation of
ecological values	satisfactory level of	reports	values amongst	environmental	the university
amongst local school	understanding of key	- Attendance	local school	education	students
children;	environmental issue	to the	children are not	programme has	

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2008	Risks and assumptions
	related to Burdur Lake - The education programme is being delivered, sustainably	environmen tal Education Programme - Test / assessmen t of targeted school children -agreements between Doga Dernegi and local administration for education.	known well and appreciated.	almost been finished by 60 volunteers of local teachers and birdwatchers and the project team. Implementation of some part of this programme to 90 students in two different schools and the project office and the 4 th Lake Burdur festival nature conservation activities to approximately 400 children have increased the understanding of the value of Lake Burdur among school children.	- Close relationship maintained with the local governmental agencies
2. A locally owned,	- Burdur Bird Watching	- Lake	_		Regular data

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2008	Risks and assumptions
fully sustainable monitoring programme	Group established by the end of the project - Strategy and parameters for a monitoring programme for Lake Burdur established by the end of the project. - Digital infrastructure for housing monitoring data in use - Evidence of increase in the use of Doga Dernegi's ecological library	Monitoring Progress reports - Demonstratio n project progress reports - Minutes of meeting and workshop notes - Monitoring Strategy - Protocols with Mehmet Akif Ersoy University - Visitor numbers of DD's local office.	There is not a fully sustainable monitoring programme	A monitoring programme of the lake has been developed by the project team and the Local Office of Ministry of Environment and Forestry. Mid-winter waterfowl counts ,and monthly monitoring observes have been implemented by 30 participants of the project team, birdwatchers and Local Official of Ministry of Environment and Forestry. These monitoring activities took place in press	flow into the project coordination unit Close and continious interests of the candidates Political stability in Burdur

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2008	Risks and assumptions
				and got more attention of the lake at the local level.	
3. Engagement by key stakeholders to sustainable use of Lake Burdur resources	The trend in visitor numbers at Lake Burdur visitor centre 20 articles and newspieces on Lake Burdur carried by at least 5 different publications by the end of the project Agreed process for Management Plan or Local Agenda 21 involving conservationists and local development planners	- WOW demonstration project progress reports - Media pieces (articles, TV, newspaper bulletin) - General Turkish Birders' bulletin and e group - Survey results	Not all key stakeholders are engaged in lake Burdur management planning process.	The visitor center place has been determined by the project team and the local authorities and is planned to be equipped in the next 6 months20 press articles,17 web news and 3 news at local T.V. about the project activities took place in press during the reporting period. 8 press articles, 5 web news and 3 project activities news at T.V.(1 documentary in national T.V.	

Status as of Risks and Indicators of Means of Baseline **Intervention Logic** May 2008 performance Verification Situation assumptions channel and 2 news on local T.V.) took place in press during the last reporting period. 4. A process is agreed Shared - Results of socio-Socioand set in motion for An agreed interests of key economic study An integrated economic the development of an management contributes to the study process stakeholders knowledge base for plan for Lake prepaired by integrated report management plan for defining the structure and Burdur based the local Lake Burdur based on process of the Lake Burdur - References on Ramsar authorities and Ramsar principles. management plan of socioprinciples was the Local not agreed or Wetlands economic - Evidence of developed. Commision report in relevant endorsement by local members for an authorities and all target takeholder integrated groups of the principles meetings management and participatory process plan for Lake towards the development - Approved Burdur was of a Ramsar Management process and processed Plan during the timetable for developing a reporting period by 6 lobbying Ramsar meetings of 371 Management participants.The Plan management plan developing process is

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2008	Risks and assumptions
				finished and will be sign in June 2008 at the Local Wetlands Commision Meeting.	

5.2 Protected Areas Management Effectiveness Tracking Tool

QUESTION	ANSWER
Was the PAMETT performed for the Lake Burdur protected area?	YES
Date of first PAMETT:	26/10/2007
PAMETT performed by:	Lale Aktay, Hasan Duygulu, Ufuk Gökduman, Tamer Yılmaz, İskender Gülle

5.3 Project Impact

QUESTION	ANSWER
STAKEHOLDERS	
# of NGO staff involved in this project	100 (WWF-Turkey, TEMA, Regional Environmental Platforms of Turkey, Kuş Araştırmaları Derneği, Chamber of Agriculture, Chamber of Industry)
# of Government Staff involved in this project	70(Deputy of Burdur, Ministry of Environment and Forestry and its local offices in the region in 5 cities, Ministry of National Education local and national offices, Burdur Government, Burdur Municipality officials, local office of ministry of agriculture)
# of Volunteers involved in this project	120 (the teachers, and birders in Burdur and the country)
# of Government staff involved in Flyways issues (AEWA in particular)	8 in local and national level.(Ministry of Environment and Forestry, Burdur Municipality)
TARGET BENEFICIARIES	
# of beneficiaries involved in this project	500 (stakeholders, Birdwatchers, volunteers etc.)
# of people involved in project workshops	870(stakeholders, birdwatchers etc.)
# of people trained under this project	481(24 Birdwatchers are trained on birdwatching and mid-winter waterfowl counts, 57 student were trained on the value of the lake in terms of ecotourism at Burdur Tourism Center, 100 children got trained by environmental education programmes in schools, 300 kids were trained about the lakes value and its species at the lake festival)
COMMUNICATION ISSUES	
# of press articles featuring the project and/or related issues	20 press articles and 17 web news

of TV/radio programmes featuring the project and/or related issues

of publications produced under this project

Estimated # of people reached by project communication efforts

3 (project activity news on local T.V.)

3 (festival and the conference posters and the conference folders)

516.000 (125 (# of people that was reached and aware of the project and its implementation issues. This was estimated by the circulations of the newspapers, press articles, web sites and T.V.)

6. Key Lessons Learned

- 1. Continues meetings with various stakeholders and site visits during implementation of the project activities provided better understanding both for the local community and the project team an improved understanding of the possible solutions for the conservation and sustainable development of the site.
- 2. Taking more place in press (T.V., newspapers, articles, etc) was useful to raise more awareness on the project's objectives and Lake Burdur and foster communication with local stakeholders.
- 3. Continues meetings and the celebration of the World Wetlands Day in Burdur by the attendance of the minister and the 4^{th} Lake Burdur festival have provided the local community better understanding of the importance of lake Burdur and the need for a Ramsar management plan .
- 4. During the reporting period we have experienced the importance of a local project office for raising awareness on the project's objectives.

7. Workplan for the Next Semi-annual Period

7.1 Updated overall project workplan

Please update the overall project workplan, to reflect the actual start date and status of project activities.

ACTIVITY		2007-2008		2008-2009		2009	
	S1	S2	S3	S4	S5	S6	
1.1. To develop an environmental education programme for children (6-11 ages) around Lake Burdur.		Х	X				
1.2 Development of resources and activities to support the delivery of the environmental education programme with specific context of Lake Burdur.		Х	Х				
1.3 Implementation of a pilot environmental education programme in three selected primary schools in different parts of Burdur Lake.		Х	Х	Х			
1.4. Finalizing the environmental education programme for Burdur Lake			Х				
1.5 Development of a proposal for the establishment of a nature study centre for local schools around Lake Burdur.		Х	Х	Х			
2.1 Establish a monitoring network of Lake Burdur.		Х	Х	Х	х		
2.2 Capacity development of Burdur Bird Watching Group	Х	Х	Х	Х	х		
2.3 Develop a monitoring programme for Lake Burdur and its associated		Х	Х	х	Х		
resources and infrastructure.							\sqcup
2.4 Ensuring the implementation of the monitoring strategy after the project	Х	Х			Х		

3.1 Develop and implement strategy for engagement of the media in awareness raising.		х	х	Х		
3.2 Targeted information dissemination and awareness raising to promote the importance of the lake and its sustainable use.	Х	Х	Х	Х	х	
3.3 Lobbying of local users and stakeholders of the need for a Burdur Lake management plan.	Х	Х				
3.4 Engagement and capacity building of Environmental NGO Platform		Х	Х	Х	Χ	
4.1. Carry out a socio-economic study to determine the relationship of Burdur inhabitants with the lake, its resources and the landscape	Х	Х				
4.2. Prepare a nature friendly development plan (including alternative income generation recommendations) for Burdur Lake region and make recommendations for their integration in the context of a management plan for Burdur Lake		Х	Х	х	X	
4.3. Supporting 3 pilot nature friendly implementations according to the results of the nature friendly development plan for the management of Burdur Lake and species				х	Х	
4.4. Actively take part in the Burdur Lake Ramsar management plan process	Х	Х	Х			
5.1 Creation of the project team	Х					
5.2 Establishment and active work of the project steering committee	Х	Х	Х	Х	Х	
5.3 Project administration and implementation	Х	Х	Х	Х	Х	
5.4 Reporting and evaluation	Х	Х	Х	Х	Х	

7.2 Workplan for next six months

Please provide a detailed workplan for the coming six months period. You may add rows under each planned activity, do reflect any sub-activity that may be envisaged.

	Period May 2008					
PLANNED ACTIVITY	M1	M2	M3	M4	M5	M6
	(June 2008)					(November 2008)
1.1.1. Carrying out questionnaires to determine the content of the education programme	2000)					2000)
1.1.2. Meetings with the local teachers, university students, volunteers and local official of Ministry of National Education	х			х		
1.1.3. Finalizing the first draft of education programme	Х	Х				
1.2.1. Preparation and publication My Nature Bag guidelines adapted to Lake Burdur			х	х		
1.2.2. My nature bag kit production			Х	Х		
1.2.3. Sustainable School guidelines for teachers based on Education for Sustainable Development principles				Х		
1.2.4. Organizing a meeting to determine the content of the Burdur Game	х			х		
1.2.5. Developing a 'Burdur Game' that illustrates the environmental problems of the lake	х			х		
1.2.6. Burdur Lake Education Bag (including all the materials)				Х		
1.3.1. Signing a protocol with Mehmet Akif Ersoy University and local office of Ministry of National Education for the implementation of the environmental education programme.						
1.3.2. Organizing a training for local teachers, university students, volunteers and local official of Ministry of National Education on the implementation of the Burdur Lake Environment Bag					х	

1.3.3. Implementation of the programme in the selected					х	
schools by the volunteer teachers					^	
1.3.4. Organizing field trips to Burdur Lake for the students of					х	
the						
selected primary schools						
1.3.6. Implementing nature conservation activities for children						
in the annual white-headed duck festival						
1.4.1. Organizing a experience sharing meeting with the				Х		
teachers implemented the environemental education						
programme to finalize the education programme						
1.4.2. Dissemination of the final programme in other schools					Х	Х
around Burdur Lake thorugh University and the volunteers						
1.4.3. Providing feedback				Х	Х	X
1.5.1. Preparing a feasibility study for a 'Burdur Nature Study		Х	Х	Х		
Center'						
1.5.2. Organizing a workshop with local stakeholders to				Х		
develop the center's role in the overall strategy of Lake Burdur						
Conservation.						
1.5.3. Organizing meeting with local governmental officials for						
the selection of center site						
2.1.1. Organizing meetings for the establishment of Burdur			Х			
Lake Monitoring Committee						
			Х			
2.1.2. Establishment of the Committee and defining work						
principles and plans						
2.1.3 Regular meetings of the Committee (4 times in a year)			Х			
2.2.2. Organizing trainings on birdwatching and importance of				Х	Х	X
Lake Burdur						
2.2.3. Holding monthly meetings for local birdwatchers with				Х	X	X
logistic and technical support provided by Burdur Municipality.						
2.2.4. Carrying out systematic field trips for the local	Х			Х	Х	X
birdwatchers to observe and monitor the birds in order to built						
up their technical capacity on monitoring principles						

2.2.5. Experience sharing visits of birdwatchers to Key	Х		Х	Х		
Biodiversity Areas that DD already working						
2.3.1. Developing the scientific basis of monitoring strategy				Х		
including parameters to be measured and developing an						
appropriate format for recording and data storage						
2.3.2. Identifying census points and prepairing observation					Х	
techniques based on existing approaches that will be adapted.						
2.3.3. Finalizing the monitoring strategy in collaboration with					Х	X
the local authorities.						
2.3.4 Organizing monitoring training for Lake Burdur						X
2.3.5. Establishing a nature conservation library in DD's local		Х				
office						
2.3.6. Data storage of monitoring data in DD's local office	Х		Х		Χ	
2.3.7. Providing minimal optical and technical needs to the		Х	Х			
group to carry out the monitoring strategy.						
2.4.2. Capacity development of DD Burdur representative in	Х		Х			
project cycle management and proposal writing for the						
sustainability of the monitoring strategy.						
3.1.1. Developing a media work plan with local media		Х	Х			
represantatives that will target the use of newspapers,						
television and radio for dissemination information on the lake						
and the progress of the project						
3.1.2. Prepare a documentary film on the lake.			Х	Х		
Using the television both for short 'flashes' of information						
and broadcast the documentary film on the lake. Documenting						
the implementations-documentary film and or publication						
materials						
3.2.1. Assessing the level of awareness and support for						
conservation and sustainable development of the Lake among						
stakeholders and inhabitants through a questionnaire and/or						
through focus-group discussions with selected stakeholders.						
3.2.2. Developing a series of resources and mechanisms to						

disseminate information.					
3.2.3. Preparing and producing a project brochure in order to			Х	х	
promote the project and its impact, and sent to all national					
NGOs and GOs.					
3.2.4. Publishing regular Burdur Lake bulletin			Χ		
3.2.5. Re-inforcing the brochure by regular bird watching	Χ				
magazin					
3.2.6. Providing information on the site through five information		Х	Х		
boards that will be installed around the lake for local people					
and visitors.					
3.2.7. Helping the local Ministry of Environment and Forestry	Χ			X	
officers in local hunter trainings to disseminate information on					
the Lake's wildlife and surroundings.					
3.2.8. Keeping the Turkish birdwatching network abreast of	Χ				
developments at the site through the birdwatching bulletin					
3.2.9 Using The White Headed Duck Festival as a mechanism					
to promote the project to local people					
3.2.10 Development of project website under DD main website		Х	Х		
to share the project activities, results, experiences and impacts					
in more details					
3.2.11. Establishing and equipping the current bird watching		Х	Х	X	
tower as Burdur Lake Visitor Center					
3.3.1. Lobbying meetings for the finalization of the wetland					
management plan					
3.3.2. Determining the training needs of the local key					
stakeholders in the region for the implementation of the					
wetland management plan					
3.3.3. Organizing 2 training workshops for the local key				Х	
stakeholders on the determined topics					
3.4.1. Organizing an organization set up training for the local					X
key stakeholders to form the Environmental NGO platform					
3.4.2. Promoting the importance of the site and need for a			Х	Х	
management plan					

4.2.1. Signing protocol with the relevant consultants						
4.2.2. Helping the consultants in the field work			Х	Χ		
4.2.4. Holding periodic meetings with consultants to review			Х			
and report on progress.						
4.4.1. Attending the Burdur Lake Ramsar management	Х		Х			
planning meetings						
4.4.2. Sharing data and information with the Ministry of						
Environment and Forestry on Burdur Lake and species						
5.2.1. Establishing a Project Steering Committee						
5.2.2. Preparing the terms of reference of the steering						
committee						
5.2.3. Organizing regular meetings of the committee (3 times			Х			
in a year)						
5.2.4. Preparing the steering committee meeting reports			Х			
5.3.1.Preparing regular periodic reports by the Project Officer						Х
and Local Project Officer, submitting to DD Projects						
Coordinator for approval and sharing with Steering Committee,						
and then submitting to the overall GEF Project Coordinator						
(Wetlands International).						
5.3.2. Evaluation of the project through regular monthly staff	Х	Х	Х	Х	Х	Х
reports in DD						
5.3.4. Office running	Х	Х	Х	Х	Х	Х
5.3.5. Vehicle and maintenance costs	Х	Х	Х	Х	Х	Х
5.4.1. Preparing and submitting the technical and financial						Х
reports on time.						

ANNEXES

In each report, please include the following information in the annexes:

- ✓ List of workshops (title, date, location, # of participants) held in the period covered by this report
- ✓ List of technical reports produced in the period covered by this report
- ✓ List of media communication (TV/radio/press) released in the period covered by this report
- ✓ List of publications produced in the period covered by this report
- ✓ Updated inventory of equipment purchased with project funds (please us the table provided double-click on the file icon below, insert items, and the "save" the file)



Please send by email to the PCU:

- √ 1 photograph of the project team as a group, and passport size photo of project manager (if not already submitted)
- ✓ Photographs representing main aspects of project work, and illustrating project impact (i.e. of workshops, field research, education and awareness, ecotourism, volunteer groups. Please take pictures illustrating the impact of the project, i.e. of the situation "before", "during" and "after" the project)
- ✓ general photographs illustrating the environment of the site
- ✓ Soft copy of technical reports produced by project
- ✓ Soft copy of workshop reports

Please keep records of (for later review/consultation by the PCU)

- ✓ Financial records (invoices, receipts) of all expenditure incurred with project funds
- ✓ Hard copy of press articles and publications produced by the project
- ✓ Copy of TV/radio programs

Annex 1: Inventory of Outputs/Services

a) Meetings

No	Meeting	Title	Venue	Dates	Convened	Organized	# of	Report issued	Language	Dated
1.0	Type 4				by	by	Participants	as doc no		
1.	Inter- governm ental Meeting	Lake Burdur Manage ment Plan meeting	Ankara	05.12. 2007	DD- Ministry Of Environm ent and Forestry Wetlands Departme nt	DD	4			
2.	Expert Group Meeting	WOW- Demo Project impleme ntation sharing meeting	Ankara	05.12. 2007	DD- SGP Turkey	DD	4			
3.	Training Worksho p/Semina r	Mid- Winter Waterfo wl Count training	Bursa	15- 16.12. 2008	Bursa Birdwatch ing Group, representa tivies of	Bursa Birdwatchin g Group and DD	35			

⁴ Meeting types (Inter-governmental Meeting, Expert Group Meeting, Training Workshop/Seminar, Other)

4.	Intergovernm ental Meeting	Project impleme ntation sharing meeting	Ankara	05.12. 2007	birdwatchi ng groups, DD DD- Ministry of Environm ent of Forestry wetlands departmen t	DD	5		
5.	Intergovernm ental Meeting	Lake Burdur Manage ment Plan and World Wetland s Day Burdur organizat ion	Ankara	02.01. 2008	DD Ministry Of Environm ent and Forestry Wetlands Departme nt -	DD	5		
6.	Training Worksho p/Semina r	Mid- Winter Water Fowl Count Training of	Burdur	04.01. 2008	DD- Burdur Birdwatch ing Group	DD	24		

		Burdur Birdwatc hing Group							
7.	Training Worksho p/Semina r	Mid- Winter Water Fowl Count Training Field Trip for Burdur Birdwatc hing Group	Lake Burdur	05.01. 2008	DD- Burdur Birdwatch ing Group	DD	24		
8.	Lobbyin g meeting	Lobbyin g meetings of local users and stakehol ders of the need for a Burdur Lake manage ment plan.	Burdur	10.01. 2008	DD- Local Wetlands Commisio n-local stakeholde rs	Ministry of Environmen t and Forestry Wetlands Department -DD- Local Wetlands Commission	75		
9.	Expert	Discussi	Burdur	11.01.	DD- Local	Local	15		

on of Wetlands Official of Group 2008 Meeting Lake Commisio Ministry of Burdur Environmen n t and manage Forestry ment Wetlands plan Department Lake 24.01. DD-DD 32 10. **Training** Burdur Worksho Burdur 2008 Volunteer p/Semina Environ s(teachers and mental Educatio birdwatchi ng group n Program members) me 11. World Burdur 02.02. A11 Ministry of 250 Inter-Wetland environment 2008 Governme governm and forestry s Day ntal and ental Burdur Nonwetlands Meeting celebrati department governme and DD ntal on organizati ons in Burdur. Waterbir 12 12. **Training** Burdur 18.02. Burdur DD Worksho ds 2008 Birdwatch p/Semina identific ing group ation training 25.03. DD- Local 57 13. **Training** The Burdur Burdur Worksho Project 2008 Tourism Office of

14.	p/Semina r Expert Group Meeting	and Burdur's Nature Lake Burdur Manage ment Planning Process	Burdur	28.03. 2008	center student and teachers Local Wetlands Commisio n (DD is a member of it.)	ministry of environment and forestry Local Office of ministry of environment and forestry	22		
15.	Conference	10 th Turkish Bird Conferen ce	Burdur	01- 02.05. 2008	All Governme ntal and Non- governme ntal organizati ons in Burdur, birdwatchi ng groups from all over the country.	DD, Burdur Municipalit y, Mehmet Akif Ersoy University, The Ministry of environment and forestry	120		
16.	Festival	4 th lake Burdur Festival	Burdur	03.05. 2008	All Governme ntal and Non- governme ntal organizati	DD, Burdur Municipalit y, Mehmet Akif Ersoy University, The Ministry of	500		

ons in environment Burdur, and forestry birdwatchi ng groups from all over the country, local communit Beyşehi 17-DD 36 17. Training Burdur Burdur Worksho and 18.05. and p/Semina Beysehir 2008 Beysehir Birdwatc Birdwatch hing ing Groups mmebers Field Trip

b) Printed Materials

No	Type ⁵	Title	Author(s)/Editor(s)	Publisher	Symbol	Publication Date	Distribution List Attached Yes/No
1.	Other	4 th Lake Burdur Festival Poster				April 2008	Y es/No
2.	Other	10 th Turkish Bird Conference Poster				April 2008	
3.	Other	10 th Turkish Bird Conference Folders				April 2008	

⁵ Material types (Report to Inter-governmental Meeting, Technical Publication, Technical Report, Other)

c) Media coverage

No	Description	Date
1.	Çağdaş Burdur Gazetesi- The project presentation that was at the wetlands symposium in İzmir took	11.12.2007
	place in the newspaper	
	The circulation is 1000 (local newspaper)	
2.	Yeni Gün – Environmental education programme meeting took place in the paper	03.02.2008
	The circulation is 1000 (local newspaper)	
3.	Burdur Gazetesi- World Wetlands Day Burdur celebration took place in the newspaper	04.02.2008
	The circulatin of the newspaper is 1000 (Local newspapers)	
4.	Burdur Gazetesi- World Wetlands Day Burdur celebration took place in the newspaper	02.03.2008
	The circulatin of the newspaper is 1000 (Local newspapers)	
5.	Yeni Gün- World Wetlands Day Burdur celebration took place in the newspaper	02.03.2008
	The circulatin of the newspaper is 1000 (Local newspapers)	
6.	Burdur Gazetesi- World Wetlands Day Burdur celebration and the white-headed duck's situation took	05.02.2008
	place in the newspaper	
	The circulatin of the newspaper is 1000 (Local newspapers)	
7.	Yeni Gün- World Wetlands Day Burdur celebration took place in the newspaper	05.02.2008
	The circulatin of the newspaper is 1000 (Local newspapers)	
8.	Burdur Gazetesi- The 10. Turkish Bird Conference that was held in Burdur took place in the newspaper	02.05.2008
	The circulatin of the newspaper is 1000 (Local newspapers)	
9.	Burdurlu'nun Sesi- The 10. Turkish Bird Conference that was held in Burdur took place in the	02.05.2008
	newspaper	
	The circulatin of the newspaper is 1000 (Local newspapers)	
10.	Çağdaş Burdur- The 10. Turkish Bird Conference that was held in Burdur took place in the newspaper	02.05.2008
	The circulatin of the newspaper is 1000 (Local newspapers)	
11.	Burdur Gazetesi- The 4. Lake Burdur Festival took place in the newspaper	06.05.2008
	The circulatin of the newspaper is 1000 (Local newspapers)	
12.	Sabah Akdeniz- The mid winter waterfowl counts took place in the newspaper	03.05.2008
13.	Burdur Municipality Bulletin - World Wetlands Day Burdur celebration was on the municipality's two	February-
	monthly bulletin.	March 2008
	The bulletin's circulation is 7.500.	
14.	Burdur Gazetesi- The 4. Lake Burdur Festival took place in the newspaper	05.06.2008

	The circulatin of the newspaper is 1000 (Local newspapers)	
15.	Milliyet Akdeniz- News about Lake Burdur	16.12.2007
16.	Hürriyet- News about the white-headed ducks and Lake Burdur	25.02.2008
17.	Akşam Akdeniz- The project and the mid-winter waterfowl counts took place in the newspaper	21.02.2008
	The circulation is 185.000 (national newspaper)	
18.	Milliyet- The white-headed duck situation, Lake Burdur and the project took place in the newspaper	25.02.2008
19.	Standart- An article about the project that was written by the project manager took place in the magazine	March 2008
20.	Sabah Akdeniz- The 4. Lake Burdur Festival took place in the newspaper	03.05.2008
	Project news on websites;	
1.	http://www.dogadernegi.org/data/basin/ddbasin 15122007 98526.pdf	02.10.2007
	(The news on the web page of Burdur Gazetesi was read 76 times by the end of May)	
2.	http://burdurgazetesi.com/haberler.php?haber=2579	27.12.2007
	(The news on the web page of Burdur Gazetesi was read 60 times by the end of May)	
3.	http://burdurgazetesi.com/haberler.php?haber=3881	05.06.2008
	(The news on the web page of Burdur Gazetesi was read 68 times by the end of May)	
4.	http://burdurgazetesi.com/haberler.php?haber=561	28.03.2007
	(The news on the web page of Burdur Gazetesi was read 51 times by the end of May)	
5.	http://www.burdur-cevreorman.gov.tr/haberlerduyurular/kussenlik/senlik.htm	05.05.2008
6.	http://www.dogadernegi.org/data/basin/ddbasin 15122007 98526.pdf	
7.	http://www.dogadernegi.org/data/basin/ddbasin 10122007 91250.pdf	
L		<u> </u>

8.	http://www.dogadernegi.org/data/basin/ddbasin_27042008_36084.pdf BELDE circulation; 10000(newspaper in Ankara)	27.04.2008
9.	http://www.dogadernegi.org/data/basin/ddbasin_29042008_41850.pdf YENİ NESİL	29.04.2008
10.	http://www.dogadernegi.org/data/basin/ddbasin_01052008_82409.pdf YENİ NESİL	01.05.2008
11.	http://www.dogadernegi.org/data/basin/ddbasin 26042008 07243.pdf EXPRES	26.04.2008
12.	http://www.dogadernegi.org/data/basin/ddbasin 05052008 90065.pdf iSTiKLAL	05.05.2008
13.	http://www.dogadernegi.org/data/basin/ddbasin 03052008 71800.pdf iL GAZETESi	03.05.2008
14.	http://www.dogadernegi.org/data/basin/ddbasin 28042007 89042.pdf 24 SAAT	28.04.2008
15.	http://www.dogadernegi.org/data/basin/ddbasin 06052008 20064.pdf MILLIYET AKDENIZ	06.05.2008
16.	http://www.dogadernegi.org/data/basin/ddbasin_11052008_27814.pdf YENİ DEVİR	11.05.2008
17.	http://www.dogadernegi.org/data/basin/ddbasin_07062008_24671.pdf HÜRSES	07.06.2008
18.	K 15 (The local T.V. Channel) – The environmental education programme developing meeting and workshop was on the local T.V. channel's news broadcasts in Burdur and some of it's districts. It is watched approximately by 300.000 people.	19.03.2008

,

19.	K 15 (The local T.V. Channel)- The conference was on the local T.V. channel's news broadcasts in	01.05.2008
	Burdur and some of it's districts. It is watched approximately by 300.000 people	
20.	K 15 - The festival was on the local T.V. channel's news broadcasts in Burdur and some of it's districts. It	03.05.2008
	is watched approximately by 300.000 people	

d) Technical Cooperation with relevant parallel initiatives

No	Type ⁶	Purpose	Venue	Duration	Additional information for Grants and Fellowships ONLY		
					Beneficiaries	Countries/Nationalities	Cost (in US\$)
1.							
2.							

e) Other Outputs/Services (e.g. Networking, Query-response, Participation in meetings etc.)

No	Description	Date
1.	DD Annually Meeting / Ankara- meeting for a review and evaluation of the projects and the work have	11-13. January
	been done by DD team.	2008
2.	DD project team visit to deputy of Burdur for sharing the project and Burdur vision of DD.	01 April 2008
3.	Attending the Communication Workshop of DD Team / Ankara	18-20 April
		2008
4.	Attending the Wetlands Protection Zones Identification Training organized by The Ministry of	20-23 May
	Environment and Forestry and Kuş Araştırmaları Derneği(KAD- A national NGO) / Isparta	2008

Semi-annual Progress Report – page 52 of 52

⁶ Technical Cooperation Type (Grants and Fellowships, Advisory Services, Staff Mission, Others