

**WOW**  
**WINGS OVER WETLANDS**  
**The UNEP-GEF African-Eurasian Flyways Project**

---

WOW - DEMONSTRATION PROJECT  
***FINAL REPORT***

**Report Prepared by: Lale Aktay**

<b>Country</b>	TURKEY
<b>Project Title</b>	Awareness raising to build support for site conservation in Burdur Gölü, Turkey
<b>Project ref. number</b>	G 11
<b>Name of Local Implementing Agency/NGO</b>	DOGA DERNEĞİ
<b>Total amount of funds under this agreement</b>	USD 195.000
<b>Expected project duration</b>	2007-2010 ( 3 Years)
<b>Date of signature of the agreement</b>	16.03.2007
<b>Contact in Local Implementing Agency/NGO</b>	Lale Aktay – Burdur Project Officer e-mail: <a href="mailto:lale.aktay@dogadernegi.org">lale.aktay@dogadernegi.org</a> Doga Dernegi- <a href="http://www.dogadernegi.org">www.dogadernegi.org</a> Phone: + 90 (0) 248 233 92 84

## Table of Contents

1. Executive Summary .....	3
1.1 Key project achievements during the reporting period.....	4
1.2 Progress on project outcomes .....	4
1.3 Key issues & proposed solutions .....	5
2. Project Management .....	6
2.2 Project Steering Committee (SC).....	8
3. Progress / Issues / Proposed Solutions.....	10
4. Funds Disbursement.....	19
4.1 Final Disbursement of GEF Funds .....	19
4.2 Final Status of co-financing .....	20
5. Performance Evaluation.....	21
5.1 Logical framework.....	21
5.2 Protected Areas Management Effectiveness Tracking Tool.....	32
5.3 Project Impact .....	32
6. Key Lessons Learned.....	33
ANNEXES.....	35
Annex 1: Inventory of Outputs/Services.....	
Annex 2: Letter of approval of Lake Burdur Ramsar Management Plan implementations by The National Wetlands Commission.....	
Annex 3: The protocol between Doga Dernegi, Provincial Directorate for National Education and Burdur Municipality.....	

## 1. Executive Summary

The pilot project implementations in Burdur had started in mid June 2007. The project implementation and site visits provided an improved understanding of the current situation, problems and possible solutions for the conservation and sustainable development of the site. Working effectively with volunteers and local authorities increased understanding the value of the lake and its conservation at the local level.

The project and the team have become fully known and supported at the local level. The involvement of the volunteers, local authorities and various stakeholders interest and support to the project implementations continued during the project period.

The environmental education program developed with 65 volunteers and implemented in 4 pilot schools which are based around the lake. The volunteers are continuing to implement the developed programme in 34 schools. 1000 environmental education materials and bags have been handed out in 51 schools with the participation of the governor, mayor, provincial director of education, teachers and volunteers.

Capacity building activities for Burdur Birdwatching Group members continued through the Mid-Winter Waterfowl Counts in February and regular field trips to Lake Burdur. 15 members of the group actively participated in the environmental education implementations. The group members continued to organize stands and activities at important events such as world migratory bird day.

The Ramsar Management Plan (RMP) of Lake Burdur which has been approved in November 2008 is being implemented by the local wetlands commission members. The established steering committee for the RMP of Lake Burdur is monitoring and evaluating the RMP implementations effectively. The local wetlands commission continues to have meetings 4 times a year. 105 volunteers are taking active part in the implementations of the management plan activities.

The Project Steering Committee (PSC) members came together in November 2009. The PSC members were being informed regularly by the project officer about the status of implementation. Two members of the PSC took an active part during the project implementations.

Evaluation of the project continued through regular monthly staff reports, team meetings in DD and meetings with the project steering committee members.

The new project office is also operative and well known. The office is being visited approximately by 40 visitors each month such as primary, high school and university students, farmers, teachers, retired people, birdwatchers, local authorities etc.

## 1.1 Key project achievements during the reporting period

#	Key Project Achievements
1	The project team carried on getting continued support and interest of the volunteers and the GOs & NGOs at the local level. One more project that has been prepared with the volunteers is funded by GEF/SGP and being implemented since January 2010 with the participation and support of the local authorities and NGOs in Burdur.
2	The implementations of the environmental education programme that were carried out by the project team with the volunteers have increased more interest and support for the lake by the local authorities and NGOs. The project team had been asked for organizing more trainings about the implementation of the programme by another NGO. The programme is going to be implemented in 34 schools until mid June 2010 by the volunteers.
3	The project team is being asked for expertise by the local authorities and also being asked for help by students for preparing homeworks about the lake and its species.
4	The project activities and the attention of the local authorities to the lake continued to take place in press at the local, regional and national level.
5	The project activities support the implementation of the Ramsar Management Plan for Lake Burdur. DD's Burdur representative and the project officer became members of the Ramsar Management Plan Steering Committee.

## 1.2 Progress on project outcomes

Outcome #	Status (% achieved)	Progress & Achievements
1.	100%	Lake Burdur Environmental Education Programme has been prepared with the participation of 65 volunteers at the beginning of the project implementations. 40 meetings were held with the participation of 190 people for 87,5 hours in total for the preparation of the programme. The Environmental education programme had implemented in 4 pilot schools around the lake and now it is being implemented in 34 schools by the volunteers. There are 51 primary schools. 34 schools are more then the targetted %60.
1	100%	1000 environmental education materials about Lake Burdur and bags have been handed out in 51 schools.
1	75%	At the beginning of the project implementations only 8% of the teachers and volunteers were capable for delivering the education programme at the local schools. Now 75% of the volunteers and the teachers are capable to deliver the programme.
2.	100%	Burdur Birdwatching Group is established and the members of the group are taking active part with the project implementations. The e-group for the birdwatchers in Burdur has more then 150 members. A core team of 30 members took actively part in each project

		implementation. A monitoring programme for Lake Burdur had been prepared and approved at the Local Wetlands Commission meeting in March 2009. The monitoring strategy of Lake Burdur took part in the Ramsar Management Plan.
3.	100%	68 press articles, 25 web news, 4 regional radio programs, 3 magazine articles and 3 news at local and national T.V. channels about the project activities took place in press during the project duration.
4.	100%	Lake Burdur Ramsar Management Plan has been approved in November 2008 at the National Wetlands Commission Meeting with the participation of 10 national authorities. The approved Ramsar Management Plan for Lake Burdur is being implemented by the local wetlands commission since January 2009 which is being led by the governor.

### 1.3 Key issues & proposed solutions

#	Issue	Proposed Solution	Deadline	Party Responsible
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				

## 2. Project Management

CATEGORY	ISSUES Description of issues affecting project performance during the reporting period	PROPOSED SOLUTIONS Description of decisions / actions to be taken	DEADLINE	PARTY RESPONSIBLE
Recruitment & management of staff and consultants	<p>The project team that has been created by DD and Burdur Municipality work effectively together with the consultants and the volunteers.</p> <p>DD and the Municipality keep supporting and taking active part in the implementation of the project which helps the project to achieve its objective.</p>	N/A		Doga Dernegi, Burdur Municipality
Finance & administration	The project's reporting system and DD Administration Department's internal reporting system are appropriate for finance and activity monitoring.	The project's quarterly financial reports are being prepared by the project team since the beginning of 2008 and DD's internal monthly reporting system is appropriate for activity monitoring.	The end of the project.	Doga Dernegi
Logistics & operations	The project office provided by Burdur Municipality is operative.	The project office is operative and known by the local community.	December 2007	Burdur Municipality, Doga Dernegi
Reporting & communication	Regular project reports are giving the whole team and the PSC a chance to	The project team is strengthening this communication network through regular visits, joint activities and	During the project	Doga Dernegi

	<p>follow up with the project and contribute to reach targets.</p> <p>The project and local project officers have built a good communication network in Burdur, Ankara and the Lakes Region with and between the stakeholders. News on these issues are keeping to take place in local and national press.</p>	<p>press bulletins. Also news on these issues are keeping to take place in local and national press. The news are also being shared in various common used medias such as web sites, facebook etc.</p>	<p>period</p>	
<p>Coordination with project partners</p>	<p>The project partners have established excellent cooperation and coordination. This also contributed the other partners whom got to know each other better and work closely about environmental issues at the project site.</p>	<p>The project team is keeping on this cooperation and coordination with and between the project partners and volunteers. The project partners have been lately developing projects about environmental issues mostly based on the lake.</p>	<p>During the project period.</p>	<p>Doga Dernegi</p>
<p>External issues (e.g. difficult access to the project site for political/social/environmental reasons, etc.)</p>				
<p>Other</p>				

## 2.2 Project Steering Committee (SC)

<b>Date of last SC Meeting</b>	05.11.2009(The project officer visited and kept the SC members updated about the project implementations between the SC meetings)
Proposed Date for next SC Meeting	07.06.2010

QUESTION	ANSWER
This Report was reviewed and approved by the Project SC	This report was reviewed and approved by the Project SC members.
The workplan & budget for next six months was reviewed & approved by the Project SC	N/A
The SC is meeting periodically and providing effective direction/inputs?	Although the irregular PSC meetings due to their intense work schedules and living in different cities, the SC members are providing effective direction/inputs for the project implementations. Some SC members are taking an active part during the project implementations.

Name	Title	Email	Phone
Hasan Duygulu	Deputy Mayor, Burdur Municipality	hasan_duygulu@mynet.com	+ 90 248 233 53 90
Yusuf Ceran	Wetlands Department Director, Ministry of Environment and Forestry	ysceran@yahoo.com	+90 312 207 59 04
Hülya Altuğ	Primary School Teacher in Burdur	ayluhaltug@hotmail.com	+90 505 504 80 56
Tamer Yılmaz	Nature Conservation and National Parks Division Branch Office Director, Ministry of Environment and Forestry Local Office	tameryilmaz15@hotmail.com	+ 90 536 452 42 02
Bahtiyar Kurt	General Director, Doga Dernegi	bahtiyar.kurt@dogadernegi.org	+ 90 312 481 25 45



### 3. Progress / Issues / Proposed Solutions

OUTCOMES & ACTIVITIES	EXPECTED COMPLETION DATE	STATUS NA: Not scheduled for current reporting period IP: In progress (state % completed) C: Completed	PROGRESS	ISSUES & PROPOSED SOLUTIONS	PARTY RESPONSIBLE
<b>Outcome 1</b>					
Activity 1.1. To develop an environmental education programme for children (6-11 ages) around Lake Burdur	End of July 2008	(C) (100%)			Doga Dernegi (Project Team)
Activity 1.2 Development of resources and activities to support the delivery of the environmental education programme with specific context of Lake Burdur.	End of July 2008	(C) (100%)			Doga Dernegi
Activity 1.3 Implementation of a pilot environmental education programme in three selected primary schools	End of October 2008	(C) (100%)	The implementation of the developed environmental education programme in 4 pilot schools has finished. The volunteers are continuing to implement the		Doga Dernegi

in different parts of Burdur Lake.			developed programme in 34 schools. 1000 environmental education materials and bags have been handed out in 51 schools with the participation of the governor, mayor, provincial director of national education, teachers and volunteers.		
Activity 1.4. Finalizing the environmental education program for Burdur Lake	End of October 2008	(C) (100%)	The finalized environmental education program for Lake Burdur is being implemented by the volunteers in 34 schools.		Doga Dernegi
Activity 1.5 Development of a proposal for the establishment of a nature study centre for local schools around Lake Burdur.	End of January 2009	(-) (70%)	The project team couldn't find an appropriate physical structure for the establishment of a nature study centre for local schools around Lake Burdur. On the other hand 2 sites around the lake are being prepared for environmental education implementations. These sites are the current birdwatching tower and a garden next to Lisinia Wildlife Rehabilitation Center. Both sites are being designed simply for nature studies. 16 information boards are prepared for the current birdwatching tower. The project team and the local officials of the ministry of environment and forestry worked together with the preparation of the information boards about the lake and its species.		Doga Dernegi

<b>Outcome 2</b>					
Activity 2.1 Establish a monitoring network of Lake Burdur.	End of the project	(C) 100%	The established Lake Burdur monitoring network members continued to implement the monitoring activities by mid-winter waterfowl counts, regular field trips, species monitoring and basic monitoring of threats to the lake with the support of the volunteers.		Doga Dernegi
Activity 2.2 Capacity development of Burdur Bird Watching Group	End of the project	100% (95% )	<p>The e-group is being used effectively by the members. The group members took actively part in the environmental education implementations.</p> <p>8 members of the group joined the mid-winter waterfowl counts in the region in February 2010. Regular bird watching and lake monitoring field trips were held by the project team with the participation of the volunteers. The project team and the group members organized owl watching event in the city centre. The team reached to 30 people, showed them the nesting long-eared owls and shared the importance of the species.</p> <p>The world migratory bird day had been celebrated by bird watching around the lake with the participation of 12 members of the</p>		Doga Dernegi

			<p>group.</p> <p>2 project and birdwatching stands have been organized by 8 members of the group during the Spring Festival of Mehmet Akif Ersoy University and in the city centrum. The group members have reached to 400 people at this stands, delivered the project brochure, informed people about the project implementations, the importance of the lake and birdwatching.</p> <p>4 birdwatchers from the group have attended the 6<sup>th</sup> International Stork Festival in Bursa by Uluabat Lake.</p> <p>The group members are also taking actively part in the GEF/SGP funded “Conserve Nature by Cycling” Lake Burdur Pilot Project implementations.</p>	
Activity 2.3 Develop a monitoring programme for Lake Burdur and its associated resources and infrastructure.	End of the project	( C) 100%	The waterfowl counts and site visits had been continued by DD, the birdwatching group members, the local officials of the Ministry of Environment and Forestry. The monitoring program of Lake Burdur is a part of the Ramsar management plan activities. And all the implementations are being discussed at the regular meetings of the management plan steering committee.	Doga Dernegi

			The lake and its species were continued to be photographed during the monitoring activities. The 6 <sup>th</sup> exhibiton of “Lake Burdur’s Birds” with new photographs is being prepared to be shown on 7 <sup>th</sup> of June with the documentary film about the lake.		
Activity 2.4 Ensuring the implementation of the monitoring strategy after the project	End of the project	100% (95%)	The monitoring strategy is being implemented and the strategy is taking place in the Ramsar management plan and all the activities are being monitored by the management plan steering committee.		DD
<b>Outcome 3</b>					
Activity 3.1 Develop and implement strategy for engagement of the media in awareness raising.	The end of July 2009	100% (80%)	The developed strategy has been implemented for engagement of the media in awareness raising.		Doga Dernegi
Activity 3.2 Targeted information dissemination and awareness raising to promote the importance of the lake and its sustainable use.	The end of the project	100% (90 %)	Regular meetings with the stakeholders were continued to be held during the reporting period.  A seminar was held with 17 hunters for 2,5 hours about the waterfowls, the importance of the waterfowl species, the importance of the Lake		Doga Dernegi

			<p>Burdur and the problems with the water cycle in the basin.</p> <p>11 primary, high school and university students were supported by the project officer while preparing homeworks, seminars about nature, the lake or its species.</p> <p>A seminar about the current situation of the lake, the importance of it and the environmental education programme was held for 2 hours with 35 participants with Burdur Officials of Educational Volunteers Foundation of Turkey (TEGV).</p>		
Activity 3.3 Lobbying of local users and stakeholders of the need for a Burdur Lake management plan.	End of may 2008	NA ( C )	The approved Ramsar Management Plan for Lake Burdur is being implemented and the project team takes actively part in this process.		Doga Dernegi,  The Ministry of Environment and Forestry
Activity 3.4 Engagement and capacity building of Environmental NGO Platform .	End of June 2009	NA		The Environmental NGO platform has been dispersed. The effort for bringing the platform members together by some individuals didn't come to a conclusion.	Doga Dernegi

<b>Outcome 4</b>					
Activity 4.1. Carry out a socio-economic study to determine the relationship of Burdur inhabitants with the lake, its resources and the landscape.	End of October 2007	NA (C )	The socio-economic study report has been used as a source for the Ramsar Management Plan.		Doga Dernegi, Consultants
Activity 4.2. Prepare a nature friendly development plan (including alternative income generation recommendations) for Burdur Lake region and make recommendations for their integration in the context of a management plan for Burdur Lake.	End of June 2009	100% (85%)	The documentary film consultant team had 2 site visits by 2 people for 17 days during the reporting period. 4 volunteers attended the field work of the documentary film. Also the project officer and the consultants worked together for 2 days in Ankara for the documentary film. The documentary film has been finished and will be launched on 7 <sup>th</sup> of June 2010 in Burdur. A short version of the film is ready to be shown under the project partners web sites.		Doga Dernegi
Activity 4.3. Supporting 3 pilot nature friendly implementations according to the results of the nature friendly development plan for the management of Burdur Lake and species.	End of the project	100% (70%)	One nature friendly implementation had been supported at the garden of one of the pilot schools. The garden was planted with fruit trees by the students. Drip irrigation system had been demonstrated in this garden with the participation of students, their families and school teachers.		Doga Dernegi, Consultants

			<p>The Lisinia Project had been supported. The project implementations include wildlife rehabilitation, environmental education and nature friendly implementations.</p> <p>Another drip irrigation system that had been just demonstrated around Lisinia Wildlife Rehabilitation Center is being supported. An information board about the implementation had been prepared.</p>		
Activity 4.4. Actively take part in the Burdur Lake Ramsar management plan process	End of June 2008	NA (C)	The project team takes an active part with the Ramsar management plan implementations. Also the local project officer and the project officer became members of the Ramsar Management Plan Steering Committee.		Doga Dernegi
<b>Outcome 5</b>					
Activity 5.1 Creation of the project team.	September 2007	NA (C)			Doga Dernegi
Activity 5.2 Establishment and active work of the project steering committee.	End of the project	100% (85%)	3 members of PSC had come together on 5 <sup>th</sup> of november for 2 hours. Two of the PSC members had been taking an active part with		Doga Dernegi, SC



			<p>the project implementations.</p> <p>The project officer kept visiting PSC members twice each and updated them about the project implementations.</p> <p>The PSC is going to come together on 7<sup>th</sup> of June 2010 before the documentary film is being launched in Burdur.</p>		
Activity 5.3 Project administration and implementation	End of the project	100% (90 %)	<p>Evaluation of the project through regular monthly staff reports in DD, preparing regular periodic reports by the project team and sharing with Steering Committee had continued.</p> <p>The project officer continued to update the project partners through half an hour bi-weekly meetings about the project implementations.</p>		Doga Dernegi, Burdur Municipality,
Activity 5.4 Reporting and evaluation.	End of the project	100% (90 %)	<p>Preparing and submitting the technical and financial reports on time continued.</p>		Doga Dernegi project team

## 4. Funds Disbursement

### 4.1 Final Disbursement of GEF Funds

Report on the status of GEF Funds managed under this Agreement with UNOPS.

Total Budget approved for the provision of technical services: **USD 195,000**

Funds already advanced to date: **USD 195000**

Amount of expenditures: **195023,09**

Funds requested: **N\A**

Balance (if exists): **-23,09**

Date of the next request for funds: **N\A**

Certified by (Project Manager): **Lale Aktay**

General Category of Expenditure	total budget	total expenditure to date	total budget balance	Last payment received	Expenditure in reporting period	Balance at end of reporting period	Next payment planned)	Amount requested
<b>Personnel</b>	61200	72503,2	-11303,2	0	10413,28	-10634,32	0	0
<b>Equipment</b>	47700	40076,37	7623,63	1500	18083,32	7623,64	0	0
<b>Subcontracts</b>	24500	23590,14	909,86	1700	3196,31	909,86	0	0
<b>Workshops and training</b>	18425	17053,84	1371,16	835	2396,2	1371,16	0	0
<b>Travel</b>	19425	18178,19	1246,81	985	0	233,85	0	0
<b>Executing agency support overhead</b>	15800	15800	0	0	0	0	0	0
<b>Monitoring/Evaluation/Auditing</b>	7950	7821,35	128,65	1250	1579,89	128,65	0	0
<b>Miscellaneous</b>	0	0	0	0	0	0	0	0
<b>Total</b>	<b>195000</b>	<b>195023,09</b>	<b>-23,09</b>	<b>6270</b>	<b>35669</b>	<b>-367,16</b>	<b>0</b>	<b>0</b>

## 4.2 Final Status of co-financing

Sources of co-financing	Total funds committed (cash)	Total in-kind contribution	Total co-financing (cash + in-kind)	Total received to date	Balance	Amount originally committed for reporting period	Actual amount received = in previous six months	Next payment expected
<b>Burdur Municipality</b>			<b>75000</b>					
Personnel ( local project officer's salary)		0	10500	48368,54		10500	10500	10500
Burdur Municipality has provided a project office		2400	2400	9000		2400	2400	2400
Burdur Municipality has provided venue for some of the mid-winter waterfowl counts in the region		0	0	600		0	0	0
The Municipality has provided some of the food during the 4 <sup>th</sup> Lake Burdur Festival		0	0	300		0	0	0
The Municipality has provided venue during the festival		0	0	500		0	0	0
Burdur Municipality has hosted the Project Coordination Unit in June 2007 and September 2009		0	0	1200		0	0	0
Provided meeting rooms for meetings during the reporting period		600	600	10600		0	600	0
Provided venue for volunteers for bird watching trips		250	250	2750		0	250	0
Provided technical support and venue for the environmental education implementations		500	500	5500		0	500	0
Provided support for the Lake Burdur's Bird species exhibition opening ceremony		0	0	1500		0	0	0
Provided clipboards for the exhibitions		0	0	1500		0	0	0
			<b>totals</b>	<b>81818,54</b>	<b>6818,54</b>	<b>12900</b>	<b>14250</b>	<b>12900</b>

<b>list any additional sources of co-financing mobilized during project implementation</b>								
Mehmet Akif Ersoy university has provided food and accommodation during the festival and the conference, and printed some of the posters				1000				
Local Office of Ministry of Environment and Forestry has provided venue for some of the mid-winter waterfowl counts in the region		1000	1000	2500				
Lisinia Veterinary Company has provided an office for the project team until the project office is available to work at				750				
Lisinia Veterinary Company supported the mid-winter waterfowl counts in the region		200	200	500				
Lisinia Veterinary Company supported Lake Burdur's Bird species exhibition opening ceremony				350				
Local Office of Ministry of Environment and Forestry supported Lake Burdur's Bird species exhibition opening ceremony		500	500	700				
Doga Dernegi has supported the volunteers by providing binoculars, telescope, guides, camera.				2500				
Volunteer teachers provided venue during some environmental education implementations		250	250	1000				
The local exploitation management of forestry supported the environmental education implementations by giving 40 bird nests for the pilot schools				200				
One of the volunteers (Orhan Ak ) supported the environmental education implementations by giving 200 fruit trees for the school gardens				800				
One of the volunteer farmers ( Cengiz Ceylan) supported the environmental education implementations by giving filtration system for the drip irrigation demonstration at one of the pilot schools				600				
Local Office of Ministry of Environment and Forestry provided venue during the Lake Burdur's Bird species exhibition opening ceremony		150	150	150				
One of the stakeholders (Hayrullah Yılmaz) from Ardıçlı Village around the lake provided venue for the documentary		200	200	200				

film field work								
Senir Municipality which is based around the lake supported the documentary film field work and the environmental education implementations by providing venue and rescue vehicle for venue rescue operations during field works		500	500	500				
			<b>totals</b>	<b>11750</b>				

## 5. Performance Evaluation

### 5.1 Logical framework

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
<b>Development Objective</b>					
Conservation and sustainable use of the Lake Burdur critical site for migratory waterbirds					
<b>Immediate Objective</b>					
To raise awareness among key local stakeholders on the sustainable management of Lake Burdur, as well as its socio-economic and ecological importance.	- Evidence of endorsement by local authorities of the underlying principles and participatory process towards the development of a Ramsar Management Plan	- Local authority written/formal statements, decrees or legislation	- Absence of a plan on how to manage the Ramsar site at Lake Burdur, as well as priority actions.	While the initial aim of the project was to develop the conditions for sustainable management of the site, the project went further in actually drafting a Ramsar management plan and initiating its implementation within the life of the project.  Members of the locally-formed wetlands commission	Structural and political stability in Burdur.

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
				<p>prepared a process for Ramsar Management Plan of Lake Burdur. This was subsequently endorsed by local government officials. This initially preparatory state involved:</p> <ul style="list-style-type: none"> <li>- 2 field trips</li> <li>- 6 meetings with local government officials (164 participants)</li> <li>- 8 lobbying meetings involving 621 people from the local villages</li> </ul> <p>Ramsar Management Plan was formally drafted and officially endorsed by national government authorities at the</p>	

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
				<p>National Wetlands Commission in November 2008 (Formal letter of approval by the national commission available upon request)</p> <p>Ramsar Management Plan for Lake Burdur is now being implemented by the local wetlands commission since January 2009 and activities led by the governor.</p>	
	<p>- Evidence of an increased understanding of the importance of conserving Lake Burdur among residents surrounding the lake.</p>	<p>- Comparison of the results of socio-economic survey and end of project assessment</p> <p>-Results of socio-economic surveys and regular</p>	<p>- There is a limited understanding of the lake's socio-economic and ecological importance among the stakeholders</p>	<p>- A general survey conducted at the onset of the project and then again in 2010 (to teachers and school children participating in the education programme)</p>	



Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
		waterbird census	<p>and the local community before the project.</p> <p>- No real tangible studies on this issue.</p>	<p>show roughly a 45% increase in understanding about the importance of the lake.</p> <p>Other stakeholders such as the families of the school children participating in the education programme, university students and government officials also show an improvement of knowledge of approximately 25%.</p> <p>Interestingly, residents surrounding the lake are increasingly taking to adopting modern irrigation systems such as drip irrigation.</p>	

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
	Network of 40 volunteers and 15 teachers is in place, regularly undertaking awareness-raising activities.	Retention of environmental education programme	Environmental education not provided as part of the school curriculum and inadequate knowledge among teachers to teach these issues. Only 8% of the teachers and volunteers qualified to deliver this kind of education.	There is an active and self-sustaining network of more than 60 volunteers and 47 teachers across Burdur who are now able to deliver environmental education. Environmental education will continue in the absence of the project. This exceeds the network of 40 volunteers and 15 teachers within the indicator.	Local participation in the education scheme is permanent
<b>Outcomes</b>					
1. Increased appreciation of ecological values amongst local school children;	- 60% of targeted school children demonstrate a satisfactory level of understanding of key environmental issue related to Burdur Lake  -The education programme is	-Project progress reports -Attendance to the environmental Education Programme	Ecological values amongst local school children are not known well and appreciated.	The environmental education programme has been implemented in 4 pilot schools around the lake	- Continuous participation of the university students  - Close relationship maintained with

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
	being delivered, sustainably	-Test / assessment of targeted school children -Agreements between Doga Dernegi and local administration for education.		and now it is being implemented in 34 schools by the volunteers in surrounding districts.  There are 51 primary schools. 34 schools are more than the targetted %60.  - Ample environmental education material (1000 kits about Lake Burdur have been handed out in 51 schools.  - At the beginning of the project implementations only 8% of the teachers and volunteers were qualified to deliver environmental education. at the local schools. Now 75% of the	the local governmental agencies

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
				<p>volunteers and the teachers are capable to deliver the programme.</p> <p>- A protocol between Doga Dernegi, Provincial Directorate for National Education and Burdur Municipality had been signed for the environmental education implementations in Burdur.</p>	
<p>2. A locally owned, fully sustainable monitoring programme</p>	<p>- Burdur Bird Watching Group established by the end of the project</p> <p>- Strategy and parameters for a monitoring programme for Lake Burdur established by the end of the project.</p> <p>- Digital infrastructure for housing monitoring data in use</p> <p>- Evidence of increase in the</p>	<p>Lake Monitoring Progress reports</p> <p>Demo project progress reports.</p> <p>Minutes of meeting and workshop notes</p> <p>-Monitoring</p>	<p>There is not a fully sustainable monitoring programme</p>	<p>Burdur Birdwatching Group has been established and taking active part in monitoring.</p> <p>The e-group for the birdwatchers has more then 150 members.</p> <p>A monitoring programme for</p>	<p>Regular data flow into the project coordination unit</p> <p>Close and continious interests of the candidates</p> <p>Political stability in Burdur</p>

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
	use of Doga Dernegi's ecological library	<p>Strategy</p> <ul style="list-style-type: none"> <li>-Protocols with Mehmet Akif Ersoy University</li> <li>-Visitor numbers of DD's local office.</li> </ul>		<p>Lake Burdur had been prepared and approved at the Local Wetlands Commission meeting in March 2009.</p> <p>Monitoring strategy of Lake Burdur included within the Ramsar Management Plan as a permanent ongoing activity.</p> <p>The local officials of the Ministry of Environment and forestry, the project team and the volunteers continued to implement the monitoring strategy with the support of the municipality.</p> <p>The data that is being collected stored by the</p>	

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
				<p>Local Wetlands Commission Secretariat.</p> <p>Monitorins efforts show that 230 bird species uses Lake Burdur as a wintering, breeding site and a stopover during migration.</p>	
<p>3. Engagement by key stakeholders to sustainable use of Lake Burdur resources</p>	<p>The trend in visitor numbers at Lake Burdur visitor centre</p> <p>20 articles and news-pieces on Lake Burdur carried by at least 5 different publications by the end of the project</p>	<ul style="list-style-type: none"> <li>- WOW demonstration project progress reports</li> <li>- Media pieces (articles, TV, newspaper bulletin)</li> <li>- General Turkish Birders' bulletin and e group</li> <li>- Survey results</li> </ul>	<p>Not all key stakeholders are engaged in lake Burdur management planning process.</p>	<p>The birdwatching tower is being visited by approximately 100 visitors in summer and 60 visitors in winter time.</p> <p>Each month, the project office is being visited by approximately 40 visitors and 40% of the visitors are primary, high school and university students. The students use the ecological library for their</p>	

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
				<p>homework and seminars etc.</p> <p>-68 press articles, 25 web news, 4 regional radio programs, 3 magazine articles and 3 news at local and national T.V. channels about the project activities took place in press during the project period. These results exceed the indicator of 20 articles and news-pieces on Lake Burdur carried by at least 5 different publications by the end of the project..</p>	
<p>4. A process is agreed and set in motion for the development of an integrated management plan for Lake Burdur based on Ramsar</p>	<p>- Results of socio-economic study contributes to the knowledge base for defining the structure and process of the Lake Burdur management plan</p>	<p>Socio-economic study report</p> <p>- References of socio-economic</p>	<p>An integrated management plan for Lake Burdur based on Ramsar principles was</p>	<p>The developed Ramsar Management Plan was formerly endorsed and is</p>	<p>Shared interests of key stakeholders</p>

Intervention Logic	Indicators of performance	Means of Verification	Baseline Situation	Status as of May 2010	Risks and assumptions
principles.	<p>- Evidence of endorsement by local authorities and all target groups of the principles and participatory process towards the development of a Ramsar Management Plan</p>	<p>report in relevant stakeholder meetings</p> <p>-Approved process and timetable for developing a Ramsar Management Plan</p>	<p>not agreed or developed.</p>	<p>actually being implemented</p> <p>The approved process and timetable covers 2008 to 2012 and it will be revised in 2012 by the local wetlands commission.</p> <p>The socio-economic report had been used as a source while developing the management plan.</p>	



## 5.2 Protected Areas Management Effectiveness Tracking Tool

QUESTION	ANSWER
Was the PAMETT performed for the Lake Burdur protected area?	YES
Date of first PAMETT:	26/10/2007
PAMETT performed by:	Lale Aktay, Hasan Duygulu, Ufuk Gökdoğan, Tamer Yılmaz, İskender Güllü

## 5.3 Project Impact

QUESTION	ANSWER
<b>STAKEHOLDERS</b>	
# of NGO staff involved in this project	105 (Regional Environmental Platforms of Turkey, Bird Research Association, Chamber of Agriculture, Chamber of Industry, WWF-Turkey, TEMA (A National NGO), Burdur Water Sports Association, CEKUL( A National NGO)
# of Government Staff involved in this project	87 ( Deputy of Burdur, Ministry of Environment and Forestry and its local offices in Burdur and Isparta, Ministry of Education Local and national offices, Burdur Government, Burdur Municipality officials, Local office of Ministry of Agriculture, National and Local wetlands committee members, Isparta Governor, State Hydrolic Works officials)
# of Volunteers involved in this project	236 (birdwatchers, teachers, students, different occupational groups etc. )
# of Government staff involved in Flyways issues (AEWA in particular)	8 in local and national level.( Ministry of Environment and Forestry, Burdur Municipality)
<b>TARGET BENEFICIARIES</b>	
# of beneficiaries involved in this project	2150 ( students, teachers, farmers, volunteers, different occupational groups etc. )
# of people involved in project workshops	54150 (stakeholders, imams, birdwatchers etc.)
# of people trained under this project	1506(46 Birdwatchers and volunteers are trained about bird identification, lake monitoring and environmental education, 1250 children got trained by the environmental education program, 190 volunteers ( teachers and students) were

	trained about the lake’s value and its species, 20 stakeholders were trained about river basin management plan)
<b>COMMUNICATION ISSUES</b>	
# of press articles featuring the project and/or related issues	68 press articles, 25 web news, 3 magazine articles
# of TV/radio programmes featuring the project and/or related issues	4 regional radio programs, 3 news at local and national T.V. channels about the project activities
# of publications produced under this project	1000 set of environmental education materials including bags for putting the materials 2000 brochures 500 Posters and invitation cards
Estimated # of people reached by project communication efforts	16707520 (Estimated # of people that was reached by the project implementations and through the press (by the circulations of the newspapers, press articles, web sites, radio and T.V.)

## 6. Key Lessons Learned

1. The project office was essential for the stakeholders to reach the project team and feel a part of the implementations.
2. Working effectively with volunteers and local authorities increased understanding the value of the lake and its conservation at the local level.
3. Maintaining a good press presence (T.V., newspapers, articles, etc) was useful to raise more awareness on the project’s objectives and Lake Burdur and foster communication with local stakeholders.
4. Continuous project implementations and site visits provided an improved understanding of the current situation, problems and possible solutions for the conservation and sustainable development of the site.
5. The continued communication with the stakeholders about the project encouraged various stakeholders, organizations and volunteers to support the project and develop projects about the lake. The project team supports and helps these projects in each stage. Some of the developed projects are being implemented such as the GEF/SGP funded “ Conserve Nature By Cycling “ Lake Burdur Pilot Project and Lisinia Project.
6. Continues meetings and the celebration of important events such as the World Wetlands Day in Burdur by the attendance of the Minister of

Environment and Forestry and the 4<sup>th</sup> Lake Burdur Festival have provided the local community better understanding of the importance of Lake Burdur and the need for a Ramsar Management Plan .

7. Taking active part in lobbying activities for the management planning have focused the local authorities attention on the lake and the Ramsar Management Plan of Lake Burdur. As a result the management plan has been approved and is being implemented by the Local Wetlands Commission.
8. The lake started to get more attention and support at the local level from various stakeholders.
  - The local community started to go to the lake side more than before.
  - Water sports activities and competitions, other lake side festivals and events are being organized increasingly.
  - The local community started to realize the waterfowls more through the bird watching trips and the mid winter counts.
  - The Provincial Mufti and the imams in Burdur had collaborated with the project team for preparing a sermon about the lake and the wise use of water sources. This collaboration had helped the project team to reach more people. The sermon had reached to approximately 52000 people.
  - During the local mayoral election companies in the first months of 2009 each nominee had prepared and shared a project about the protection of the lake.
  - One of the municipalities around the lake made a natural sewage treatment facility. Now each village around the lake has its own natural sewage treatment facility.
  - The teachers and the volunteers took active part in environmental education implementations.

## ANNEXES

### Annex 1: Inventory of Outputs/Services

#### a) Meetings

No	Meeting Type <sup>4</sup>	Title	Venue	Dates	Convened by	Organized by	# of Participants	Report issued as doc no	Language	Dated
1.	Training Workshop/Seminar	Integrated River Basin Management Plan Training	Burdur	2-3-4 November 2009	Local authorities, NGOs and GO representatives	DD project team	20		Turkish	
2.	Training Workshop/Seminar	Environment week meetings	Burdur	06.06.2009	Local authorities, NGO and GO representatives, project team and volunteers, farmers from the villages around the lake	Local office of ministry of environment	120		Turkish	
3.	Expert Group Meeting	Environmental education program meetings	Burdur	5 meetings – June 2009	The project team, 4 volunteers, pilot school teachers	DD project officer	32 in total for 5 meetings			

<sup>4</sup> Meeting types (Inter-governmental Meeting, Expert Group Meeting, Training Workshop/Seminar, Other)

					and directors, local official of the ministry of education					
4.	Other / PSC meeting	Project evaluation meeting of the PSC	Burdur	05.11.2009	PSC members and the project team	DD project officer				

**b) Printed Materials**

No	Type <sup>5</sup>	Title	Author(s)/Editor(s)	Publisher	Symbol	Publication Date	Distribution List Attached Yes/No
1.	Other	Lake Burdur Environmental Education materials	The project team and the volunteers	Doga Dernegi		-	
2.	Posters and invitation cards	Lake Burdur's Birds exhibition materials	The local officials of the ministry of environment and forestry and the project team	Local Office of the Ministry of Environment and Forestry, Burdur Municipality, Doga Dernegi and Lisinia Veterinary Company		August 2009	
3.	Brochure	A brochure about the project and the importance of the lake	The project team and the volunteers	Doga Dernegi			

<sup>5</sup> Material types (Report to Inter-governmental Meeting, Technical Publication, Technical Report, Other)

**c) Media coverage**

No	Description	Date
1.	<b>Yeni Gün Gazetesi-</b> News about the lake The circulation is 1000 ( local newspaper)	02.06.2009
2.	<b>Yeni Gün Gazetesi-</b> News about the lake	03.06.2009
3.	<b>Yeni Gün Gazetesi-</b> The lake and the sewage treatment facility	07.06.2009
4.	<b>Yeni Gün Gazetesi-</b> News about the world environment week and a friday sermon about conserving nature	12.06.2009
5.	<b>Yeni Gün Gazetesi-</b> The site visit of the undersecretariat of maritime affairs and organization of the celebration of the cabotage day at lake Burdur in 2010	20.06.2009
6.	<b>Yeni Gün Gazetesi-</b> News about the organization of the celebration of the cabotage day at Lake Burdur in 2010	10.07.2009
7.	<b>Yeni Gün Gazetesi-</b> News about the sermon that was prepared by the provincial mufti about wise use of water and conservation of the lake	24.07.2009
8.	<b>Yeni Gün Gazetesi-</b> News about drip irrigation implementations	25.07.2009
9.	<b>Yeni Gün Gazetesi-</b> News about the values of Burdur including Lake Burdur and its importance	28.07.2009
10.	<b>Yeni Gün Gazetesi-</b> News about the sermon support of the provincial mufti to conserve Lake Burdur	29.07.2009
11.	<b>Yeni Gün Gazetesi-</b> News about the exhibition of lake Burdur and its birds that was staged at Insuyu festival	09.08.2009
12.	<b>Yeni Gün Gazetesi-</b> News about the lake and the curative mud of Lake Burdur	23.08.2009
13.	<b>Yeni Gün Gazetesi-</b> The lake, the project and PCU site visit	30.09.2009
14.	<b>Yeni Gün Gazetesi-</b> News about the support of the local authorities to the project, PCU site visit, PCU's and the local authorities' appreciation about the implementation and the support to the project	03.10.2009
15.	<b>Yeni Gün Gazetesi-</b> The stability of Burdur Municipality about conserving the lake and PCU visit to the mayor	06.10.2009
16.	<b>Yeni Gün Gazetesi-</b> News about the training on The Integrated River Basin Management Plan	03.11.2009
17.	<b>Yeni Gün Gazetesi-</b> The exhibition of Lake Burdur and its birds that took place at a meeting with the participation of 250 mayors and 6 governors from different parts of the country	14.11.2009
18.	<b>Burdur Objektif Gazetesi-</b> News about the sermon support of the provincial mufti to conserve Lake Burdur The circulation is 5000 ( local irregular published newspaper)	27.07.2009
19.	<b>Burdur Gazetesi-</b> News about the lake and the algal bloom The circulation is 1000 ( local newspaper)	02.06.2009
20.	<b>Burdur Gazetesi-</b> The lake and the press release of the Local Officials of the ministry of environment and forestry about the lake and the algae bloom	04.06.2009
21.	<b>Burdur Gazetesi-</b> News about the importance of wise use of water sources and the site visit of the deputy of	16.07.2009

	Burdur, the mayor, the governor and other local authorities to the demo field of drip irrigation implementations	
22.	<b>Burdur Gazetesi-</b> News about the lake, water sports and the potential of the curative mud of the lake	21.07.2009
23.	<b>Burdur Gazetesi-</b> News about getting more tourists to visit the lake	25.07.2009
24.	<b>Burdur Gazetesi-</b> News about the lake and kids coming together near the lake	29.07.2009
25.	<b>Burdur Gazetesi-</b> News about advertisement of the lake and its surroundings	05.08.2009
26.	<b>Burdur Gazetesi-</b> A short article about the storks, their breeding sites around the lake	10.08.2009
27.	<b>Burdur Gazetesi-</b> News about the current and future situation of the lake and water sports such as sailing	15.08.2009
28.	<b>Burdur Gazetesi-</b> Local wetlands committee meeting and the Ramsar management plan implementations	18.08.2009
29.	<b>Burdur Gazetesi-</b> An interview with the official of the local office of the ministry of environment and forestry about wetlands, Lake Burdur, bird species and bird photography	05.10.2009
30.	<b>Burdur Gazetesi-</b> The exhibition of Lake Burdur and its birds that took place at a meeting with the participation of 250 mayors and 6 governors from different parts of the country	22.10.2009
31.	<b>Burdur Gazetesi-</b> News about the site visit of the minister of environment and forestry, opening ceremony of the largest dam on the main river that feeds lake Burdur with the participation of the minister, his speech about the lake and the water sources	02.11.2009
32.	<b>Burdur Gazetesi-</b> News about the training on The Integrated River Basin Management Plan	03.11.2009
33.	<b>Çağdaş Burdur Gazetesi-</b> News about the lake, the increased interest of the local community to the lake and the algae bloom The circulation is 1000 ( local newspaper)	02.06.2009
34.	<b>Çağdaş Burdur Gazetesi-</b> A press release of the local officials of the ministry of environment and forestry about Lake Burdur Ramsar site	03.06.2009
35.	<b>Çağdaş Burdur Gazetesi-</b> News about the lake	17.06.2009
36.	<b>Çağdaş Burdur Gazetesi-</b> The site visit of the undersecretariat of maritime affairs and organization of the celebration of the cabotage day at lake Burdur in 2010	18.06.2009
37.	<b>Çağdaş Burdur Gazetesi-</b> News about the importance of wise use of water sources and the site visit of the deputy of Burdur, the mayor, the governor and other local authorities to the demo field of drip irrigation implementations	17.07.2009
38.	<b>Çağdaş Burdur Gazetesi-</b> News about the sermon support of the provincial mufti to conserve Lake Burdur	25.07.2009
39.	<b>Çağdaş Burdur Gazetesi-</b> News about the white-headed ducks and general information about the species	12.09.2009
40.	<b>Çağdaş Burdur Gazetesi-</b> The exhibition of Lake Burdur and its birds that took place at a meeting with the participation of 250 mayors and 6 governors from different parts of the country	16.11.2009
41.	<b>Burdurlu'nun Sesi Gazetesi-</b> News the lake and the algae bloom – The circulation is 1000 ( local newspaper)	02.06.2009
42.	<b>Burdurlu'nun Sesi Gazetesi-</b> News the lake and eutrophication	04.06.2009

43.	<b>Burdurlu'nun Sesi Gazetesi-</b> The joint organized event for the celebration of the world environment day and the governor's speech about this event and conservation	06.06.2009
44.	<b>Burdurlu'nun Sesi Gazetesi-</b> News about the lake, celebration of the world environment day	08.06.2009
45.	<b>Burdurlu'nun Sesi Gazetesi-</b> News about the environmental education implementations in schools	10.06.2009
46.	<b>Burdurlu'nun Sesi Gazetesi-</b> News about the lake and the celebration of the cabotage day at Lake Burdur in 2010	18.06.2009
47.	<b>Burdurlu'nun Sesi Gazetesi-</b> News about the lake and Natura 2000 project meeting in Burdur	09.07.2009
48.	<b>Burdurlu'nun Sesi Gazetesi-</b> News about the lake and the drip irrigation pilot implementations	16.07.2009
49.	<b>Burdurlu'nun Sesi Gazetesi-</b> News about the sermon that was prepared by the provincial mufti to support conservation of Lake Burdur	28.07.2009
50.	<b>Burdurlu'nun Sesi Gazetesi-</b> News about the exhibition of Lake Burdur and its birds that was staged at Insuyu festival	10.08.2009
51.	<b>Burdurlu'nun Sesi Gazetesi-</b> News about PCU demo site visit	30.09.2009
52.	<b>Burdurlu'nun Sesi Gazetesi-</b> The exhibition of Lake Burdur and its birds that took place at a meeting with the participation of 250 mayors and 6 governors from different parts of the country	16.11.2009
53.	<b>Hürriyet Akdeniz-</b> News about the wildlife rehabilitation center, the project and migratory birds The circulation is 31750 (Regional newspaper)	12.09.2009
54.	<b>Son An-</b> News about the sermon that was prepared by the provincial mufti to support conservation of Lake Burdur, the lake and its current situation The circulation is 7500 ( Newspaper in İstanbul)	28.07.2009
55.	<b>Tünaydın-</b> News about the sermon that was prepared by the provincial mufti to support conservation of Lake Burdur, the lake and its current situation The circulation is 7500 ( Newspaper in İstanbul)	28.07.2009
56.	<b>Belde-</b> News about the Lake Burdur and the algae bloom The circulation is 10000 ( Newspaper in İstanbul)	09.06.2009
57.	<b>Yeni Nesil-</b> News about the Lake Burdur and the algae bloom, the local project officers speech about the lake The circulation is 10000 ( Newspaper in Ankara)	06.06.2009
58.	<b>Milliyet-</b> News about the lakes, water sources and the current situation of Lake Burdur The circulation is 183800 ( Newspaper in İstanbul)	05.06.2009
59.	<b>Posta-</b> News about the current situation of the lakes and water sources in the country including Lake Burdur The circulation is 518493 (Newspaper in İstanbul)	05.06.2009
60.	<b>Günlük-</b> News about the Lake Burdur and the algae bloom	03.06.2009



	The circulation is 9000( Newspaper in Istanbul)	
61.	<b>Habertürk-</b> News about the Lake Burdur and the algae bloom, the local project officers speech about the lake The circulation is 228111( Newspaper in Istanbul)	02.06.2009
62.	<b>Daily Telegraph-</b> News about the sermon The circulation is 860,298 ( Newspaper in UK)	04.08.2009
63.	<b>World Birdwatch-</b> WOW project news including Burdur demo project	September 2009
64.	<b>Standart-</b> An article was written by one of our volunteers about Lake Burdur, its importance and its species (a national magazine- the circulation is 9000)	November 2009
65.	<b>Burdur Gazetesi-</b> News about the exhibition of Lake Burdur and its birds that was staged at Insuyu festival( Local newspaper, the circulation is 1000)	10.08.2009
66.	<b>Burdur Gazetesi-</b> An interview including Lake Burdur and conserving it with one of the deputies of Burdur	04.09.2009
	<b>Project news on websites;</b>	
1.	<a href="http://www.surfbirds.com/sbirdsnews/archives/2009/08/preachers_and_t.html">http://www.surfbirds.com/sbirdsnews/archives/2009/08/preachers_and_t.html</a> ( news about the sermon and environmental education)	04.08.2009
2.	<a href="http://www.birdlife.org/news/news/2009/08/wow_lake_burder.html">http://www.birdlife.org/news/news/2009/08/wow_lake_burder.html</a> ( news about the sermon, lake Burdur and environmental education)	03.08.2009
3.	<a href="http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=407">http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=407</a> ( News about the farmers meetings and the drip irrigation implementations)(The news on the web page was read 293 times by the end of November )	06.10.2009
4.	<a href="http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=406">http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=406</a> ( News about the project and PCU site visit)(The news on the web page was read 293 times by the end of November )	06.10.2009
5.	<a href="http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=384">http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=384</a> ( news about the sermon) (The news on the web page was read 413 times by the end of November )	25.07.2009
6.	<a href="http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=382">http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=382</a> ( news about the drip irrigation implementations and the local authorities site visit) (The news on the web page was read 445 times by the end of November )	17.07.2009
7.	<a href="http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=358">http://www.dogadernegi.org/index.php?sayfa=haber&amp;id=358</a> (news about the environmental education garden and its opening seremony) (The news on the web page was read 445 times by the end of November )	04.06.2009
8.	<a href="http://www.burdur-bld.gov.tr/habergoruntule.asp?bolum=420">http://www.burdur-bld.gov.tr/habergoruntule.asp?bolum=420</a> (news about the environmental education garden and its opening seremony) (The news on the web page was read 710 times by the end of November )	10.06.2009

9.	<a href="http://www.burdur-bld.gov.tr/habergoruntule.asp?bolum=446">http://www.burdur-bld.gov.tr/habergoruntule.asp?bolum=446</a> ( news about the Project and PCU visit to the municipality) (The news on the web page was read 238 times by the end of November )	13.10.2009
10.	<a href="http://www.haberx.com/Magazin-Yasam-Haberleri/Temmuz-2009/Burdur-Golu-icin-hutbeli-uyari.aspx">http://www.haberx.com/Magazin-Yasam-Haberleri/Temmuz-2009/Burdur-Golu-icin-hutbeli-uyari.aspx</a> (news about the sermon)	25.07.2009
11.	<a href="http://www.tumgazeteler.com/?a=5352878">http://www.tumgazeteler.com/?a=5352878</a> ( news about the sermon)	25.07.2009
12.	<a href="http://www.ajansbir.com/haber-34271---Burdur_Golu_icin_muftulukten_Doga_Dernegi_ne_hutbeli_destek.html">http://www.ajansbir.com/haber-34271---Burdur_Golu_icin_muftulukten_Doga_Dernegi_ne_hutbeli_destek.html</a> ( news about the sermon) (The news was read 212 times by the end of November )	25.07.2009
13.	<a href="http://www.haber46.com.tr/-haber-4888-Burdur-golu-ne-hutbeli-destek--haberi.htm">http://www.haber46.com.tr/-haber-4888-Burdur-golu-ne-hutbeli-destek--haberi.htm</a> ( news about the sermon) (The news was read 162 times by the end of November )	24.07.2009
14.	<a href="http://www.haberler.com/ogrenciler-burdur-un-kultur-elcileri-olarak-haberi">http://www.haberler.com/ogrenciler-burdur-un-kultur-elcileri-olarak-haberi</a> (news about birdwatching and lake side environmental education activities to primary school students by the project officer) (The news was read 1798815 times by the end of November )	05.11.2009
15.	<a href="http://www.haberler.com/tarihi-kentler-birligi-burdur-da-toplanacak-haberi/">http://www.haberler.com/tarihi-kentler-birligi-burdur-da-toplanacak-haberi/</a> (News about the meeting with the participation of 250 mayors and 6 governors from different parts of the country that the exhibition of Lake Burdur and its birds that took place at) (The news was read 1787722 times by the end of November)	23.10.2009
16.	<a href="http://www.haberler.com/burdur-golu-icin-muftulukten-doga-dernegi-ne-haberi/">http://www.haberler.com/burdur-golu-icin-muftulukten-doga-dernegi-ne-haberi/</a> (news about the sermon) (The news was read 1724943 times by the end of November)	27.07.2009
17.	<a href="http://www.haberler.com/burdur-golu-icin-hutbeli-uyari-haberi/">http://www.haberler.com/burdur-golu-icin-hutbeli-uyari-haberi/</a> (news about the sermon) (The news was read 1724285 times by the end of November)	25.07.2009
18.	<a href="http://www.haberler.com/turkiye-koruma-alanlarini-natura-2000-e-dahil-haberi/">http://www.haberler.com/turkiye-koruma-alanlarini-natura-2000-e-dahil-haberi/</a> ( news about the Natura 2000 meeting in Burdur) (the news was read 1711221 times by the end of November)	07.07.2009
19.	<a href="http://www.haberler.com/denizcilik-mustesarligi-istanbul-bolge-muduru-haberi/">http://www.haberler.com/denizcilik-mustesarligi-istanbul-bolge-muduru-haberi/</a> ( news about the cabotage day celebration at Lake Burdur for 2010) (the news was read 1697183 times by the end of November)	18.06.2009
20.	<a href="http://www.haberler.com/kirlilik-devam-ederse-burdur-golu-nde-dogal-yasam-haberi/">http://www.haberler.com/kirlilik-devam-ederse-burdur-golu-nde-dogal-yasam-haberi/</a> ( news about the algae bloom) (the news was read 1684686 times by the end of November)	02.06.2009
21.	<a href="http://www.haberler.com/havalar-isininca-burdur-golu-uzerini-algler-haberi/">http://www.haberler.com/havalar-isininca-burdur-golu-uzerini-algler-haberi/</a>	01.06.2009

	(news about the algae bloom at the lake and the local authorities speeches including the local project officer about this issue) ( the news was read 1683760 times by the end of November)	
22.	<a href="http://www.tatliaskim.com/guncel-haberler/309064-burdur-golu-icin-hutbeli-uyari.html">http://www.tatliaskim.com/guncel-haberler/309064-burdur-golu-icin-hutbeli-uyari.html</a> (news about the sermon)	
23.	<a href="http://www.antalyaguncel.com/detay.asp?id=10087">http://www.antalyaguncel.com/detay.asp?id=10087</a> ( news about the project and PCU visit)	29.09.2009
24.	<a href="http://www.kesfetmekicinbak.com/gundem/09003/">http://www.kesfetmekicinbak.com/gundem/09003/</a> ( news about the project and PCU visit)	06.10.2009
25.	<a href="http://www.tumgazeteler.com/?a=5352878">http://www.tumgazeteler.com/?a=5352878</a> (news about birdwatching and lake side environmental education activities to primary school students by the project officer)	05.11.2009
	<b>T.V. and Radio Programmes</b>	
1.	<b>Müjde Akdeniz Radio-</b> The project officer had joined a live program about the project and the environmental education implementations for 15 minutes.	June 2009
2.	<b>TRT Antalya F.M Radio-</b> The local project officer had joined a live program about the project and the lake’s situation for 15 minutes	July 2009
3.	<b>Kanal 15-</b> A television program was prepared at the lake side with the participation of the project manager, the local project officer and 4 more stakeholders about the lake, its importance, the project and project implementations for one and a half hour. This programme was on T.V twice and watched approximately by 600.000 people.	6-7 June 2009
4.	<b>Kanal 15-</b> Project news, drip irrigation implementations and the local authorities site visit (Watched approximately by 300.000 people)	16.07.2009
5.	<b>TRT-1-</b> A television programme about the water sources and Lake Burdur	11.07.2009

**d) Technical Cooperation with relevant parallel initiatives**

No	Type <sup>6</sup>	Purpose	Venue	Duration	For Grants and Fellowships		
					Beneficiaries	Countries/Nationalities	Cost (in US\$)
1.							

<sup>6</sup> Technical Cooperation Type (Grants and Fellowships, Advisory Services, Staff Mission, Others)

2.							
----	--	--	--	--	--	--	--

**e) Other Outputs/Services (e.g. Networking, Query-response, Participation in meetings etc.)**

No	Description	Date
1.	<b>3<sup>rd</sup> Basin Workshop in Isparta-</b> (Participation with the presentation of the project ) (This workshop was organized by Forestry Faculty of Suleyman Demirel University in Isparta with the participation of 40 professors, phd and master students from 9 different universities and NGO representatives from the Lakes Region. DD project officer participated this workshop and had a presentation of the project)	18-19 June 2009
2.	<b>H2SOS Conference in Istanbul</b> ( This Conference was organized by Doga Dernegi with the participation of 70 stakeholders from all over the country for exchanging knowledge and experience and discussion of water sources, wetlands etc.)	27-28 June 2009
3.	<b>Lake Park Project-</b> Steering committee meeting in Burdur with 4 participant for 1 hour	August 2009
4.	<b>Lisinia Project-</b> Project proposal developing meetings( 3 meetings during the reporting period of 4 participant)	
5.	<b>2<sup>nd</sup> Greek Summer School (GSS-</b> the project officer attended this school in Greece for 7 days with the participation of 12 more conservationists biologists from different parts of Europe. During this training the project officer had a chance to share the demo project and its implementations with the participants and the trainers.	October 2009
6.	<b>Natura 2000 Workshop in Burdur-</b> The project officer participated the workshop. There were 30 participant from the regional and national Gos and NGOs.	7-9 July 2009
7.	<b>5<sup>th</sup> Nature School-</b> The project officer joined and supported the 5 <sup>th</sup> Nature School as a trainer for 7 days in Kars. 16 participants joined the school from 4 different countries; Georgia, Armenia, Azerbaijan and Turkey. During the trainings the project officer shared the implementations of the project with the participants.	October 2009
8.	<b>Conserve Nature by Cycling Project-</b> The project officer helped the volunteers to develop a project proposal to be implemented around the lake. The volunteers and the project officer had several meetings with the local authorities for getting support to this new project.	July-August 2009
9.	<b>Lisinia Wildlife Rehabilitation Center-</b> The project officer continued to support Lisinia team, reported and photographed the rehabilitation center implementations and wrote the 2009 report of the center to the ministry.	During the reporting period
10.	<b>Burdur Basin Conservation Action Plan Preparing Project-</b> The project officer participated in the project informing meeting in Burdur with the participation of 70 stakeholders from the basin.	November 2009
11.	<b>Culture Delegates Project-</b> The project officer had been asked for birdwatching and lake side environmental	November 2009

	education activities to the participant students of the “Culture Delegates Project” by another NGO called CEKUL. The project officer and a volunteer supported this project by taking 24 students for birdwatching at the lake. An environmental education activity has been implemented by the lake.	
12.	<b>Historical Cities Seminar-</b> The project officer became a member of the seminar steering committee. The project officer coordinated the seminar voluntary with the deputy mayor of Burdur Municipality. 250 mayors and 3 governors attended the seminar and the project team had staged the “Lake Burdur and its bird species” exhibition during the seminar and gave information about the project to the participants.	13-15 November 2009
13.	<b>Facing The Pollution Together Project-</b> The project officer had been asked for environmental education implementations for the participant students of this project by Suna Uzal Primary School director. A birdwatching trip, lake side activities were hold and the project implementations were shared by the project team with 15 participants.	November 2009